

**Status of application for demand of Arbitration From 1.04.2012 to 30.04.2012 (As on 30.04.2012 )**

| S No<br>क्र. | Name of Agency                       | Name of work   | Date of submission of brief history by respondent | date of submission by additional information by Respondent | Date of appointment of Arbitral Tribunal | Remarks  |
|--------------|--------------------------------------|--|---|--|--|--|
| 1            | M/s. Sri Mahalaxmi Const. Kota       | T.No.KTT/COR/34 - Const. of Stn. Bldg. at Bundi on KCP.  |   |  |  | Panel has given to the contractor. But name is not finalized so far          |
| 2            | M/s. Ram Chandra Sharma, Kota        | Const. of minor bridges on KCP. KC/3/R 82  |   |  |  | Award delcared and payment made to the contractor. Intrest part of award     |
| 3            | M/s Vishwa Nirman Co. Kota           | T.No. CON/KTT/96 - Const. of Bridges bet. on KCP.<br>T.No. CON/KTT/96 - Const. of Bridges bet. on KCP. |   |  |  | Decided on 29.08.09 process for appeal in chigh court. Stay granted.         |
| 4            | M/s. R. L. Jain, Kota                | T.N.Con.KTT/91   |   |  |  | Award is awaited   |
| 5            | M/s. Chaudhary, Gokul Chand Jaipur   | Earthwork bet. Morak - Kamapura on   |   |  |  | Contractor has expired.  |
| 6            | M/s. Hanuman Prasad & Brothers       | Const. Of staff qtrs and overhead tool rooms at  |   |  |  | Claiment has not submitted any claim statement till                          |
| 7            | Sh. Raj Kumar Agarwal, Jaipur.       | Mircorwave link providign staff qtrs at Jaipur   |   |  |  | Stay by H Court Jaipur   |
| 8            | M/s. Hanuman Prasad & Brothers, Kota | Construction of station buildign at Bassi  |   |  |  | Award delcared by the abriator and same has been challaged by the contractor |

|    |                                 |  |  |  |            |  |
|----|---------------------------------|--|--|--|------------|--|
| 9  | M/s Verma Const. Co.Chamehla    | Earthwork and pitching work on NAD-RMA                                       |  |  |            | Case decided in favour of Railway          |
| 10 | M/s. Om Prakash Goel & Company. | Construction of C&W depot at Shampupura                                      |  |  |            | Final hearing done and awarded is awiated. |
| 11 | Arvind & Company, Chaumehala.   | Earthwork in NAD-RMA doubling  |  |  |            | Appointment of arbitrator is awaited.      |
| 12 | M/sHi-Teck Orgnai-sation ,Kota  | Kota - Construction of Kota FOB  |  |  |            | Next date of hearing awaited.              |
| 13 | M/sDynamic Engg. Kota           | Construction of station building--etc  |  |  |            | Next date of hearing awaited.              |
| 14 | M/sDynamic Engg. Kota           | Providing of loop line yard remodeling                                       |  |  |            | Award awaited                              |
| 15 | M/s Janta Const. Co.            | Earthwork and BWM and KRLS bet. NAD-RMA doubling.                            |  |  |            | Next date of hearing awaited .             |
| 16 | M/s J.K. Const. Hyderabad       | Section I Km 0.00 to 16 km E/Work and other worksbet. RMA-Jhalawar section.  |  |  | 29.12.2009 | Next date of hearing is awaited            |
| 17 | M/s NPCC Pvt Lt,d, New Delhi    | Section I Km 16.00 to 21 km E/Work and other worksbet. RMA-Jhalawar section. |  |  | 04.1.10    | Next date of hearing awaited.              |

|    |                                   |   |  |  |            |  |
|----|-----------------------------------|---|--|--|------------|--|
| 18 | M/s J.K. Const. Hyderabad         | Section I Km 21.00 to 26.50 km E/Work and other worksbet. RMA-Jhalawar section. |  |  | 29.12.2009 | Next date of hearing is 30.4.2012 & 1.5.2012 |
| 19 | M/s Parmar Const. Co. , New Delhi | Construction of ROB at Rangpur Road Kota  |  |  |            | Next date of hearing is awaited              |