

**Division Jabalpur****Status of Release of Security Deposit for the period from 16.07.2012 to 31.07.2012**

<b>SN</b>	<b>Name of Work</b>	<b>Name of Firm</b>	<b>Date of physical Completion of work</b>	<b>Date of Passing of Final Bill</b>	<b>Date of letter Sent to finance for release</b>	<b>Date of Release</b>	<b>Remark</b>
1	Various civil works in connection with track renewal works on JBP-MKP , STA-REWA and JKE-KYCE under Sr. DEN (N) sec.	Shri Vidyanand Tiwari	30.11.11	02.07.12	16.07.12		ADEN advised for refund of SD vide letter dated 23.06.12
2	Reconditioning of Wheelburnt scabbed rails & Low thermit welding under ADEN(E)KTE	Larsen & Toubro Ltd. New Delhi	16.12.09	11.01.10	20.07.12		ADEN advised for refund of SD vide letter dated 01.05.12
3	Construction of three Nos. of cannal crossing ET-JBP section	Shri N.K. Rathod	29.12.11	24.04.12	23.07.12		ADEN advised for refund of SD vide letter dated 10.07.12
4	Proposed cement pressure grouting and pointing ...bet SHR-STA, STA-MKP & Majhgawn-MKP sec.	Synthetic Product kanpur	28.11.11	25.04.12	23.07.12		ADEN advised for refund of SD vide letter dated 06.07.2012
5	Proposed rehabilitation as arch top RCC box of Br. No. 1174/2 & 1160/1 on JBP-MKP section	M/s. Mehrotra Build Con. Pvt. Ltd Satna	12.02.11	02.07.12	23.07.12		ADEN advised for refund of SD vide letter dated 11.07.2012
6	Extention of P/F similar to existing level to accommodate atleast 18 coaches train at 20 stations bet JBP-MKP & STA-REWA	Shri N.K. Pajwani	30.06.11	23.07.12	24.07.12		ADEN advised for refund of SD vide letter dated 24.04.12
7	Reconditioning of Wheelburnt scabbed rails & Low thermit welding joints on ET-NU section	Larsen & Toubro Ltd. New Delhi	17.12.09	08.02.10	26.07.12		ADEN advised for refund of SD vide letter dated 01.06.12
8	Proposed extention of FOB at Majhgaon station	M/s. R.K. Dwivedi	15.07.11	27.07.12	31.07.12		ADEN advised for refund of SD vide letter dated 26.07.12