

Information pertain to Dy.CE(Br)Line/JBP

Status of release of Security Deposit

As on 30.09.2013

Sr. No.	Name of work	Name of firm	Date of physical completion of work.	Date of passing of final bill	Date of letter sent to Finance for release SD	Date of release	Remarks
1	Provision of side footpath on 7 bridges (Br. Nos. 783/3 Dn, 946/1 Up, 959/2 Up, 972/1 Up, 977/1 SL, 1136/1 SL, 1249/1 SL) and man refuges on 5 bridges (747/1 Up, 811/1 Up, 757/1 Up, 1260/1 SL, 1277/1 SL) (except Guna-Maksi section) & Provision of side footpath on 6 bridges (Br. Nos. 1129/3, 1205/1, 1216/2, 1261/2, 1262/1 & 1267/2) on Guna-Maksi section of Bhopal division. & Replacement of existing flat bearings by elastomeric bearings on Br. No. 783/3Dn, 784/2 Dn, 841/2 Dn, 913/1 Up, 925/1 Up & 977/1 SL on Bhopal division	M/s Seema Enterprises, Bhopal	06.12.2012	01.04.2013	19.06.2013		
2	Rehabilitaion/Repair of Ketani fly over Bridges UP of JBP division.	M/s Seema Enterprises, Bhopal	15.10.2011	08.01.2013	15.07.2013		
3	Casting of PSC slab & retainers of 9.14m and its launching in place of existing steel girder of Bridge no 667/3 up,668/1 714/2 up & Dn, 717/1 Dn & 737/1dn on ET-KNW section of Bhopal division.	M/s Seth Mohanlal Hiralal Const. Company Itarsi	01.01.2013	03.04.2013	19.09.2013		
4	Provision of pedestrian walkway, inspection cradle & metallising on Br. No. 41 UP & DN and improvement of impermeability of decking slab on Br. No. 41UP of Kota division	M/s Maruty heavy Engg. Udhog, Bhartpur	27.01.2013	21.06.2013	20.09.2013		