

**5. Status of release of Security Deposit**

सुरक्षा निधि वापसी का विवरण:-

As on -31.12.13

Sr. No.	Name of work	Name of contractor	Date of physical completion of work	Date of passing of final bill	Date of letter sent to Finance for release	Date of release	Remarks
1	L.C. Gate Fittings	M/s Premier Sales Agencies Kolkata	13.02.13	08.03.13	24.04.13	03.05.13	
2	Bolt,Nuts & Plate Screw	M/s Aas Udyog Kolkata	11.02.13	18.02.13	12.04.13	15.04.13	
3	PSC M/Line Sleepers (CS-156)	M/s Shri Kesharia Bareth	-	-	29.04.13	05.06.13	
4	Retro-ref. Board	M/s CBM Industry Delhi	02.12.13	04.03.13	10.04.13	24.04.13	
5	Diff. type of Retro-ref. Board	M/s Tushar Enterprises Ratlam	01.04.13	10.04.13	03.05.13	14.05.13	
6	CMS X-ing 1:8.5,60Kg	M/s Calcutta Spring Kolkata	22.01.13	21.02.13	27.05.13	29.05.13	
7	PSC M/Line Sleepers (CS-160)	M/s VNPL Bankhedi	-	-	12.06.13	18.07.13	
8	PSC M/Line Sleepers (CS-160)	M/s Shri Kesharia Bareth	-	-	19.06.13	27.08.13	
9	JFP 52Kg with clamp	M/s Ganpati Kolkata	08.03.13	15.03.13	17.06.13	20.06.13	
10	Jn. Fish Plate 60/52 Kg	M/s Ganpati Kolkata	17.04.13	02.05.13	18.06.13	26.06.13	
11	Glued Joint 60Kg	M/s Creative Engg Kota	29.04.13	01.05.13	13.06.13	20.06.13	
12	GFN Liner 60 and 52Kg	M/s Adinath Ind. Gurgoan	02.04.13	12.04.13	24.05.13	05.06.13	
13	GFN Liner 52Kg	M/s Adinath Ind. Gurgoan	23.03.13	12.04.13	24.05.13	05.06.13	
14	PSC sleeper(PO.372)	M/s Donypolo Shamgarh	-	-	30.07.13	02.08.13	
15	PSC sleeper(PO.370)	M/s VNPL Bankhedi	-	-	31.07.13	19.08.13	
16	Jn FP 90R/52Kg	M/s Ganpati Kolkata	17.04.13	03.05.13	22.07.13	26.07.13	
17	JFP 60Kg	M/s Kontinental Kolkata	06.04.13	13.06.13	26.06.13	02.08.13	
18	M.S. Clamp	M/s Eastern Track Kolkata	12.06.13	17.06.13	22.07.13	24.07.13	
19	M.S. Liner 60Kg	M/s Pragti Steels Mohali	29.06.13	03.07.13	01.08.13	02.08.13	
20	GR Pad 1 in 8.5 T-out	M/s V.K. Enterprises Modinagar	29.04.13	20.05.13	02.08.13	-	
21	Various type fish Plate	M/s Ganpati Kolkata	20.06.13	28.06.13	31.07.13	07.08.13	
22	JFP 60Kg	M/s Ganpati Kolkata	07.01.13	29.05.13	01.08.13	07.08.13	
23	PSC sleeper Spl. T-out (PO.412)	M/s ECON Gwalior	29.06.13	-	29.08.13	03.09.13	
24	Glued Joint,52Kg	M/s Tripati Metals Faridabad	11.06.13	19.06.13	19.08.13	29.08.13	
25	Glued Joint,52Kg	M/s Shrinivasa Hydrabad	20.05.13	28.05.13	04.09.13	27.09.13	
26	Single Coil Sp. Washer	M/s Rail Udyog Kolkata	06.08.13	-	30.09.13	30.09.13	
27	Single Coil Sp. Washer	M/s Eastern Track Kolkata	26.07.13	-	30.09.13	10.10.13	
28	M.S. Liner comb.	M/s Indiana Track Mohali	26.12.12	27.12.12	24.09.13	27.09.13	
29	M.S. Liner 60Kg	M/s Indiana Track Mohali	26.12.12	27.12.12	24.09.13	27.09.13	

30	Nylon cord reinforced	M/s Holdwell Raipur	17.06.13	08.07.13	25.10.13	-	
31	GR Pad T-out 1:12	M/s Paramount Faridabad	01.08.13	20.08.13	31.10.13	-	
32	M.S. Liner ,52Kg	M/s Suchita Chandigarh	27.05.13	30.05.13	10.10.13	22.10.13	
33	M.S. Liner 60Kg	M/s Eastern Track Kolkata	12.08.13	19.08.13	29.10.13	-	
34	GFN Liner	M/s Industrial Components Kolkata	01.04.13	05.04.13	22.10.13	24.10.13	
35	1M Long Fish Plate	M/s Eastern Track Kolkata	03.08.13	08.08.13	06.11.13	12.11.13	
36	PSC sleeper Spl. T-out (PO.412)	M/s ECON Gwalior	29.06.13	-	22.11.13	29.11.13	
37	M.S. Liner 60Kg	M/s Pragti Steels Mohali	20.05.13	21.05.13	04.12.13	-	
38	M.S. Liner 60Kg	M/s Suchita Chandigarh	24.08.13	02.09.13	04.12.13	-	
39	JFP 60Kg	M/s Surya Alloy Kolkata	26.03.13	10.10.13	28.11.13	12.12.13	
40	GFN Liner, 60Kg	M/s Parasnath Enterprises New Delhi	16.08.13	22.10.13	28.11.13	09.12.13	
41	Glued Joint 52Kg	M/s Calcutta Spring Kolkata	30.05.13	31.07.13	04.09.13	11.12.13	
42	GRSP,6mm thick fan shaped T-out(X-ing portion)	M/s Holdwell Raipur	18.11.13	-	02.01.14	-	