

4. Status of release of Performance Guarantee

As on 31.01.14

Sr. No.	Name of work	Name of contractor	Date of physical completion of work	Date of passing of final bill	Date of letter sent to Finance for release	Date of release	Remarks
1	L.C. Gate Fittings	M/s Premier Sales Agencies Kolkata	13.02.13	08.03.13	24.04.13	03.05.13	
2	Bolt,Nuts & Plate Screw	M/s Aas Udyog Kolkata	11.02.13	18.02.13	12.04.13	15.04.13	
3	PSC M/Line Sleepers (CS-156)	M/s Shri Kesharia Bareth	-	-	29.04.13	05.06.13	
4	Retro-ref. Board	M/s CBM Industry Delhi	02.12.13	04.03.13	10.04.13	24.04.13	
5	Diff. type of Retro-ref. Board	M/s Tushar Enterprises Ratlam	01.04.13	10.04.13	03.05.13	14.05.13	
6	CMS X-ing 1:8.5,60Kg	M/s Calcutta Spring Kolkata	22.01.13	21.02.13	27.05.13	29.05.13	
7	PSC M/Line Sleepers (CS-160)	M/s VNPL Bankhedi	-	-	12.06.13	18.07.13	
8	PSC M/Line Sleepers (CS-160)	M/s Shri Kesharia Bareth	-	-	19.06.13	27.08.13	
9	JFP 52Kg with clamp	M/s Ganpati Kolkata	08.03.13	15.03.13	17.06.13	20.06.13	
10	Jn. Fish Plate 60/52 Kg	M/s Ganpati Kolkata	17.04.13	02.05.13	18.06.13	26.06.13	
11	Glued Joint 60Kg	M/s Creative Engg Kota	29.04.13	01.05.13	13.06.13	20.06.13	
12	GFN Liner 60 and 52Kg	M/s Adinath Ind. Gurgaon	02.04.13	12.04.13	24.05.13	05.06.13	
13	GFN Liner 52Kg	M/s Adinath Ind. Gurgaon	23.03.13	12.04.13	24.05.13	05.06.13	
14	PSC sleeper(PO.372)	M/s Donyolo Shamgarh	-	-	30.07.13	02.08.13	
15	PSC sleeper(PO.370)	M/s VNPL Bankhedi	-	-	31.07.13	19.08.13	
16	Jn FP 90R/52Kg	M/s Ganpati Kolkata	17.04.13	03.05.13	22.07.13	26.07.13	
17	JFP 60Kg	M/s Kontinental Kolkata	06.04.13	13.06.13	26.06.13	02.08.13	
18	M.S. Clamp	M/s Eastern Track Kolkata	12.06.13	17.06.13	22.07.13	24.07.13	
19	M.S. Liner 60Kg	M/s Pragti Steels Mohali	29.06.13	03.07.13	01.08.13	02.08.13	
20	GR Pad 1 in 8.5 T-out	M/s V.K. Enterprises Modinagar	29.04.13	20.05.13	02.08.13	-	
21	Various type fish Plate	M/s Ganpati Kolkata	20.06.13	28.06.13	31.07.13	07.08.13	
22	JFP 60Kg	M/s Ganpati Kolkata	07.01.13	29.05.13	01.08.13	07.08.13	
23	PSC sleeper Spl. T-out (PO.412)	M/s ECON Gwalior	29.06.13	-	29.08.13	03.09.13	
24	Glued Joint,52Kg	M/s Tripathi Metals Faridabad	11.06.13	19.06.13	19.08.13	29.08.13	
25	Glued Joint,52Kg	M/s Shrinivasa Hyderabad	20.05.13	28.05.13	04.09.13	27.09.13	
26	Single Coil Sp. Washer	M/s Rail Udyog Kolkata	06.08.13	-	30.09.13	30.09.13	
27	Single Coil Sp. Washer	M/s Eastern Track Kolkata	26.07.13	-	30.09.13	10.10.13	
28	M.S. Liner comb.	M/s Indiana Track Mohali	26.12.12	27.12.12	24.09.13	27.09.13	
29	M.S. Liner 60Kg	M/s Indiana Track Mohali	26.12.12	27.12.12	24.09.13	27.09.13	
30	Nylon cord reinforced	M/s Holdwell Raipur	17.06.13	08.07.13	25.10.13	-	
31	GR Pad T-out 1:12	M/s Paramount Faridabad	01.08.13	20.08.13	31.10.13	-	
32	M.S. Liner ,52Kg	M/s Suchita Chandigarh	27.05.13	30.05.13	10.10.13	22.10.13	
33	M.S. Liner 60Kg	M/s Eastern Track Kolkata	12.08.13	19.08.13	29.10.13	-	

34	GFN Liner	M/s Industrial Components Kolkata	01.04.13	05.04.13	22.10.13	24.10.13	
35	1M Long Fish Plate	M/s Eastern Track Kolkata	03.08.13	08.08.13	06.11.13	12.11.13	
36	PSC sleeper Spl. T-out (PO.412)	M/s ECON Gwalior	29.06.13	-	22.11.13	29.11.13	
37	M.S. Liner 60Kg	M/s Pragti Steels Mohali	20.05.13	21.05.13	04.12.13	-	
38	M.S. Liner 60Kg	M/s Suchita Chandigarh	24.08.13	02.09.13	04.12.13	-	
39	JFP 60Kg	M/s Surya Alloy Kolkata	26.03.13	10.10.13	28.11.13	12.12.13	
40	GFN Liner, 60Kg	M/s Parasnath Enterprises New Delhi	16.08.13	22.10.13	28.11.13	09.12.13	
41	Glued Joint 52Kg	M/s Calcutta Spring Kolkata	30.05.13	31.07.13	04.09.13	11.12.13	
42	GRSP,6mm thick fan shaped T-out(X-ing portion)	M/s Holdwell Raipur	18.11.13	-	02.01.14	-	
43	JFP 60Kg	M/s Shri Laxmi Kolkata	29.07.13	28.11.13	30.12.13	27.01.14	