

Status of application for demand of Arbitration From 1.3.2014 to 31.03.2014 (As on 31.03.2014)

S No क्र.	Name of Agency	Name of work	Date of submission of brief history by respondent	date of submission by additional information by Respondent	Date of appointment of Arbitral Tribunal	Remarks
1	M/s. Sri Mahalaxmi Const. Kota	T.No.KTT/COR/34 - Const. of Stn. Bldg. at Bundi on KCP.				Panel has given to the contractor. But
2	M/s. Ram Chandra Sharma , Kota	Const. of minor bridges on KCP. KC/3/R 82				Award delcared and payment made to the contractor. Intrest part of award chalange to the High Court Jaipur .
3	M/s Vishwa Nirman Co. Kota	T.No. CON/KTT/96 - Const. of Bridges bet. KM: 82 to 86 on KCP. T.No. CON/KTT/96 - Const. of Bridges bet. KM: 82 to 86 on KCP.				Decided on 29.08.09 process for appeal in chigh court. Stay granted.
4	M/s. R. L. Jain, Kota	T.N.Con.KTT/91 Construction of sub structure bridge no. 173 ,182,193..etc on KTT- COR project				Award Challenge the ADJ IV Kota .
5	M/s.Chaudhary ,Gokul Chand Jaipur	Earthwork bet. Morak Kamapura on RMA-LKE doubling.				Contractor has expired.
6	M/s. Hanuman Prasad & Brothers	Const. Of staff qtrs and overhead tool rooms at Shrinagar on KTT- COR section				Claiment has not submitted any claim statement till date.
7	Sh. Raj Kumar Agarwal, Jaipur.	Mircorwave link providign staff qtrs at Jaipur				Stay by H Court Jaipur
8	M/s. Hanuman Prasad & Brothers, Kota	Construction of station buildign at Bassi				Award delcared by the abriator and same has been chalanged by the contractor
9	M/s Verma Const. Co.Chamehla	Earthwork and pitching work on NAD-RMA doubling				Case decided in favour of Railway
10	M/s. Om Prakash Goel & Company.	Construction of C&W depot at Shampupura				Final hearing done and awarded is awiated.

11	Arvind & Company, Chaumehala.	Earthwork in NAD- RMA doubling				Appointment of arbitator is awaited.
12	M/sHi-Teck Orgnai- sation ,Kota	Kota - Construction of Kota FOB				Next date of hearing awaited.
13	M/sDynamic Engg. Kota	Construction of station building--etc at Motipura Chowki				Next date of hearing awaited.
14	M/sDynamic Engg. Kota	Providing of loop line yard remodeling work ..at Motipura Chowki.				Final hearig done and award awaited.
15	Shri Babulal Gupta , Kishangarh					Decided .Case refered to the ADJ ,Kishangarh, next date of hearing 0 awaited .
16	M/s J.K. Const. Hyderabad	Section I Km 0.00 to 16 km E/Work and other worksbet. RMA- Jhalawar section.			29.12.2009	Next date of hearig is awaited
17	M/s NPCC Pvt Lt,d, New Delhi	Section II Km 16.00 to 21 km E/Work and other worksbet. RMA- Jhalawar section.			04.1.10	Next date of hearing awaited.
18	M/s J.K. Const. Hyderabad	Section III Km 21.00 to 26.50 km E/Work and other worksbet. RMA- Jhalawar section.			29.12.2009	Next date of hearig is awaited .
19	M/s Parmar Const. Co. , New Delhi	Construction of ROB at Rangpur Road Kota				Next date of hearing is awaited