

Status of release of Security Deposit from 1-10-2015 to 31-10-15 (As on 31-10-15)

Sr No	W O No	Name of work	Name of firm	Date of physical completion of work	Date of passing of final bill	Date of letter sent to finance for release	Date of release
1	W/6880/T	Kota RTA Sec Upgradation of LC	M/s Jai Maa Jamwai	30.3.15	1.10.15	19.10.15	29.10.15
2	W/6584/T	Baran Reapir & Maintenance of track	Oswal Construction	26.2.15	16.10.15	28.10.15	31.10.15
3	W/6598/T	Kota RTA Sec Const of LHS	M/s Babulal OmPrakash	25.2.15	26.5.15	28.10.15	31.10.15
4	W/6496/T	Kota Provision of high level platform	M/s Green Shank	14.11.14	15.9.15	28.10.15	31.10.15
5	W/6834/T	BAZ Deveoplment of various passenger menties	Sh Govind Prasad Agarwal	28.3.15	11.9.15	28.10.15	31.10.15
6	W/6473/T	Kota WRS Provision of water hydrant	M/s Brahmani "SK" Associates	31.3.15	29.7.15	16.10.15	29.10.15
7	W/6722/T	Provision of PRCC boundary wall	Sh Saurabh Gupta	20.3.15	15.9.15	14.10.15	23.10.15
8	W/6677/T	Kota RTA Sec Imp to sanded dead end	M/s Babulal OmPrakash	26.3.15	7.9.15	19.10.15	28.10.15
9	W/6667/T	Kota Cor Sec Providing connecting road	Sh Jaswinder Singh	30.3.15	18.8.15	19.10.15	28.10.15
10	W/6579/T	Kota COR Sec Removing & refixing of hectometer post	Sh Mukesh Buliwal	15.3.15	12.6.15	19.10.15	28.10.15
11	W/5811/T	ADEN BTE Sec Reapir to leaky roof	Maheshwari Water Proffing	31.3.15	7.8.15	1.10.15	15.10.15
12	W/6643/T	SWAR salabad Reapir to PF	R M Construction	28.2.15	12.6.15	1.10.15	15.10.15
13	W/6501/T	GGC MTJ Sec BXN Const of 6 x 3 m size RCC box RUB	Ms R P Bansal	30.12.14	21.9.15	23.10.15	31.10.15
14	W/6540/T	ADEN BTE & GGC Extension of COP	Sh Trilok Agarwal	17.1.15	13.10.15	28.10.15	-
15	W/6434/T	BTE Depot Supply of ballast	Girraj Stone Crusher	14.3.15	31.3.15	28.10.15	-

Remarks