

Information pertain to Dy.CE(Br)Line/JBP

STATUS OF PASSING OF BILLS

As on 29.02.2016

SN	Name of firm	Contract agreement No./ Work order No./Purchase order no.	Name of work	Value of work	Bill No. & date	Date of bill received in Division/HQ office	Date of bill sent to Finance	Remarks
1	Rajesh Kaila, Stana	CBE/2014/02 DATED 06.02.2014	Construction of Limited Height Subway in lieu of level crossing No. 23, 30 and 59 on Katni-Siggrauli section of Jabalpur division	Rs.420.88 Lakhs	4th on A/C bill	13.05.2015	13.05.2015	
2	Shri Niranjan Kumar Panjwani, Katni	CBE/2012/10 DATED 10.12.2012	Construction of Limited Height Subway in lieu of U/M L.C. Nos 17,18 , 26, 27,37&38, & 47 on KTE-SGRL Section of WCR by Pre-cast segmental R.C.C box by Cut and Cover method.	Rs.550.62 Lakhs	8th on A/C bill	01.06.2015	01.06.2015	
3	M/s Jain Brothers, Mumbai	CBE/2014/ 21 DATED 19.05.2014	Itarsi-Jabalpur- Replacement of steel girders by additional piers & pre-stressed concrete slabs (Kareli bridge No. 889/1-up, 889/1-down, Singri bridge no. 905/1-up, Br. No. 751/2-up, 788/1up and 791/3up)	Rs.653.63 Lakhs	2nd on A/C bill	05.06.2015	05.06.2015	
4	M/s Jain Brothers, Mumbai	CBE/2014/22 dated 19.05.2014	Itarsi-Jabalpur- Rehabilitation as Arch Top reinforced concrete cement box (5 arch bridge).	Rs.610.87 Lakhs	6th on A/C bill	05.06.2015	05.06.2015	
5	Rajesh Kaila, Stana	CBE/2014/11 DATED 11.03.2014	Provision of limited height subway in lieu of Level Crossing No. 4, 6 & 14 on Satna-Rewa section of Jabalpur division	Rs.423.99 Lakhs	3rd on A/C bill	08.06.2015	08.06.2015	
6	Rajesh Kaila, Stana	CBE/2014/11 DATED 11.03.2014	Provision of limited height subway in lieu of Level Crossing No. 4, 6 & 14 on Satna-Rewa section of Jabalpur division	Rs.423.99 Lakhs	4th on A/C bill	09.07.2015	09.07.2015	
7	M/s Multitech Heavy Engg. Pvt. Ltd., Bhopal	CBE/2015/01 DATED 16.03.2015	Provision of top flange cover plate of rail bearer and replacement of cracked top main angle of rail bearer and end brackets at Sone Bridge SL 12/45.72m span @ KM 1158/6-1159/2 on KTE-SGRL section on JBP division.	Rs.62.67Lakhs	2nd on A/C bill	10.07.2015	10.07.2015	
8	M/s Jain Brothers, Mumbai	CBE/2014/ 21 DATED 19.05.2014	Itarsi-Jabalpur- Replacement of steel girders by additional piers & pre-stressed concrete slabs (Kareli bridge No. 889/1-up, 889/1-down, Singri bridge no. 905/1-up, Br. No. 751/2-up, 788/1up and 791/3up)	Rs.653.63 Lakhs	3rd on A/C bill	20.07.2015	20.07.2015	
9	M/s Jain Brothers, Mumbai	CBE/2014/22 dated 19.05.2014	Itarsi-Jabalpur- Rehabilitation as Arch Top reinforced concrete cement box (5 arch bridge).	Rs.610.87 Lakhs	7th on A/C bill	03.08.2015	03.08.2015	
10	M/s Vijaya Energy Equipments, Bhopal	CBE/2013/21 dt: 04.12.2012	Regirdering of Pariot Bridge No. 1001/01 UP & DN on Jabalpur-Katni section and Bimrauli Bridge No.1029/01 UP on Katni-Singrauli section of Jabalpur division	Rs.369.69 Lakhs	6th on A/C bill	04.08.2015	04.08.2015	
11	Rajesh Kaila, Stana	CBE/2014/02 DATED 06.02.2014	Construction of Limited Height Subway in lieu of level crossing No. 23, 30 and 59 on Katni-Siggrauli section of Jabalpur division	Rs.420.88 Lakhs	5th on A/C bill	17.08.2015	17.08.2015	

12	M/s Jain Brothers, Mumbai	CBE/2014/22 dated 19.05.2014	Itarsi-Jabalpur- Rehabilitation as Arch Top reinforced concrete cement box (5 arch bridge).	Rs.610.87 Lakhs	8th on A/C bill	26.08.2015	26.08.2015	
13	M/s Multitech Heavy Engg. Pvt. Ltd.,Bhopal	CBE/2015/01 DATED 16.03.2015	Provision of top flange cover plate of rail bearer and replacement of cracked top main angle of rail bearer and end brackets at Sone Bridge SL 12/45.72m span @ KM 1158/6-1159/2 on KTE-SGRL section on JBP division.	Rs.62.67Lakhs	3rd on A/C bill	15.09.2015	15.09.2015	
14	Rajesh Kaila, Satna	CBE/2014/13 dt. 21.04.2014	Provision of limited height subway in lieu of Level Crossing No. 13, 28, 65 & 76 on Katni-Singrauli section of Jabalpur division	Rs.594.16 Lakhs	4th on A/C bill	13.10.2015	13.10.2015	
15	M/s Vijaya Energy Equipments, Bhopal	CBE/2015/06 dt: 10.07.2015	Regirdering of Niwar Bridge, DN Road, 3/33.53M Span @ KM 1067/2-3 (non standard riveted Open Web Through Girder span with Non standard welded Open Web Through Girder span) on Jabalpur-Manikpur section of Jabalpur division	Rs.390.56 Lakhs	1st on A/C bill	29.10.2015	29.10.2015	
16	Muskan Metallising Company, Alwar	CBE/2015/02 dt: 16.03.2015	Painting and metalizing of bridges over Jabalpur division	Rs.119.76 Lakhs	2nd on A/C bill	29.10.2015	29.10.2015	
17	M/s Jain Brothers, Mumbai	CBE/2014/22 dated 19.05.2014	Itarsi-Jabalpur- Rehabilitation as Arch Top reinforced concrete cement box (5 arch bridge).	Rs.610.87 Lakhs	9th on A/C bill	02.11.2015	02.11.2015	
18	Rajesh Kaila, Satna	CBE/2014/13 dt. 21.04.2014	Provision of limited height subway in lieu of Level Crossing No. 13, 28, 65 & 76 on Katni-Singrauli section of Jabalpur division	Rs.594.16 Lakhs	5th on A/C bill	10.11.2015	10.11.2015	
19	M/s Vijaya Energy Equipments, Bhopal	CBE/2015/06 dt: 10.07.2015	Regirdering of Niwar Bridge, DN Road, 3/33.53M Span @ KM 1067/2-3 (non standard riveted Open Web Through Girder span with Non standard welded Open Web Through Girder span) on Jabalpur-Manikpur section of Jabalpur division	Rs.390.56 Lakhs	2nd on A/C bill	24.11.2015	24.11.2015	
20	M/s. Dynamic Engineers Pvt. Ltd.	CBE/2013/11 dated 14.05.2013	Fabrication & supply of Restricted Height Girders for JBP division	Rs.192.03 Lakhs	1st on A/C bill	24.11.2015	24.11.2015	
21	Ganga Prasad Tripathi Shahdol	CBE/2013/08 dt: 09.04.13	Construction of new FOB on MKD & CTHR stations of JBP division	Rs.135.98 Lakhs	4th on A/C bill	24.11.2015	24.11.2015	
22	M/s Multitech Heavy Engg. Pvt. Ltd.,Bhopal	CBE/2014/37 DATED 11.12.2014	Provision of footpath on Br. No. 897/1UP, 898/5UP on Itarsi-Jabalpur section and Bridge No.1015/1DN, 1110/2DN, 1185/1DN,1193/3DN, 1221/1UP &DN and 1231/1 DN on Bina-Katni section of Jabalpur division .	Rs.81.63 Lakhs	2nd on A/C bill	26.11.2015	26.11.2015	
23	M/s V. R. Global Pvt. Ltd. Kolkata	CBE/2014/29 dated 08.08.2014	Regirdering of Rohari Bridge DN road 1/33.53M span @ KM 1084/4-5 (non standard riveted Open Web Through Girder with non standard welded Open Web Through Girder) on Jabalpur Manikpur section of Jabalpur division.	Rs.153.63 Lakhs	2nd on A/C bill	01.12.2015	01.12.2015	

24	Muskan Metallising Company, Alwar	CBE/2015/02 dt: 16.03.2015	Painting and metalizing of bridges over Jabalpur division	Rs.119.76 Lakhs	2nd on A/C bill	10.12.2015	10.12.2015	
25	M/s Hi Tech Organization,Kota	CBE/2015/05 DATED 29.06.2015	Regirdering of Hiran Bridge, DN Road, 5/33.53M Span @ KM 1025/2-3 (non standard riveted Open Web Through Girder span with Non standard welded Open Web Through Girder span) on Jabalpur-Manikpur section of Jabalpur division	Rs. 651.11 Lakhs	1st on A/C bill	29.12.2015	29.12.2015	
26	M/s V. R. Global Pvt. Ltd. Kolkata	CBE/2014/29 dated08.08.2014	Regirdering of Rohari Bridge DN road 1/33.53M span @ KM 1084/4-5 (non standard riveted Open Web Through Girder with non standard welded Open Web Through Girder) on Jabalpur Manikpur section of Jabalpur division.	Rs.153.63 Lakhs	2nd on A/C bill	30.12.2015	30.12.2015	
27	M/s Jain Brothers, Mumbai	CBE/2014/ 21 DATED 19.05.2014	Itarsi-Jabalpur- Replacement of steel girders by additional piers & pre-stressed concrete slabs (Kareli bridge No. 889/1-up, 889/1-down, Singri bridge no. 905/1-up, Br. No. 751/2-up, 788/1up and 791/3up)	Rs.653.63 Lakhs	4th on A/C bill	31.12.2015	31.12.2015	
28	M/s Jain Brothers, Mumbai	CBE/2014/22 dated 19.05.2014	Itarsi-Jabalpur- Rehabilitation as Arch Top reinforced concrete cement box (5 arch bridge).	Rs.610.87 Lakhs	10th on A/C bill	08.01.2016	08.01.2016	
29	Rajesh Kaila, Stana	CBE/2014/11 DATED 11.03.2014	Provision of limited height subway in lieu of Level Crossing No. 4, 6 & 14 on Satna-Rewa section of Jabalpur division	Rs.423.99 Lakhs	5th on A/C bill	14.01.2016	14.01.2016	
30	Muskan Metallising Company, Alwar	CBE/2015/02 dt: 16.03.2015	Painting and metalizing of bridges over Jabalpur division	Rs.119.76 Lakhs	4th on A/C bill	14.01.2016	14.01.2016	
31	M/s Multitech Heavy Engg. Pvt. Ltd.,Bhopal	CBE/2014/37 DATED 11.12.2014	Provision of footpath on Br. No. 897/1UP, 898/5UP on Itarsi-Jabalpur section and Bridge No.1015/1DN, 1110/2DN, 1185/1DN,1193/3DN, 1221/1UP &DN and 1231/1 DN on Bina-Katni section of Jabalpur division .	Rs.81.63 Lakhs	3rd on A/C bill	14.01.2016	14.01.2016	
32	Rajesh Kaila, Stana	CBE/2014/02 DATED 06.02.2014	Construction of Limited Height Subway in lieu of level crossing No. 23, 30 and 59 on Katni-Siggrauli section of Jabalpur division	Rs.420.88 Lakhs	6th on A/C bill	27.01.2016	27.01.2016	
33	Rajesh Kaila, Satna	CBE/2014/13 dt. 21.04.2014	Provision of limited height subway in lieu of Level Crossing No. 13, 28, 65 & 76 on Katni-Singrauli section of Jabalpur division	Rs.594.16 Lakhs	6th on A/C bill	27.01.2016	27.01.2016	
34	Muskan Metallising Company, Alwar	CBE/2015/02 dt: 16.03.2015	Painting and metalizing of bridges over Jabalpur division	Rs.119.76 Lakhs	5th on A/C bill	08.02.2016	08.02.2016	
35	M/s Vijaya Energy Equipments, Bhopal	CBE/2013/21 dt: 04.12.2012	Regirdering of Pariot Bridge No. 1001/01 UP & DN on Jabalpur-Katni section and Bimraul Bridge No.1029/01 UP on Katni-Singrauli section of Jabalpur division	Rs.369.69 Lakhs	7th on A/C bill	11.02.2016	11.02.2016	
36	Shri Niranjana Kumar Panjwani, Katni	CBE/2013/14 DATED 25.07.2013	Proposed construction of RCC Twin box 2/9.00x4.00m for Canal Crossing of Bargi diversion project at Railway at KM 1229.75 on BIN-KTF section of JBP division	Rs.1011.19 Lakhs	4th on A/c bill	12.02.2016	12.02.2016	

37	M/s Jain Brothers, Mumbai	CBE/2014/ 21 DATED 19.05.2014	Itarsi-Jabalpur- Replacement of steel girders by additional piers & pre-stressed concrete slabs (Kareli bridge No. 889/1-up, 889/1-down, Singri bridge no. 905/1-up, Br. No. 751/2-up, 788/1up and 791/3up)	Rs.653.63 Lakhs	5th on A/C bill	15.02.2016	15.02.2016	
38	M/s Jain Brothers, Mumbai	CBE/2014/22 dated 19.05.2014	Itarsi-Jabalpur- Rehabilitation as Arch Top reinforced concrete cement box (5 arch bridge).	Rs.610.87 Lakhs	11th on A/C bill	16.02.2016	16.02.2016	
39	M/s Hi Tech Organization,Kota	CBE/2015/05 DATED 29.06.2015	Regirdering of Hiran Bridge, DN Road, 5/33.53M Span @ KM 1025/2-3 (non standard riveted Open Web Through Girder span with Non standard welded Open Web Through Girder span) on Jabalpur-Manikpur section of Jabalpur division	Rs. 651.11 Lakhs	2nd on A/C bill	23.02.2016	23.02.2016	
40	M/s Vijaya Energy Equipments, Bhopal	CBE/2015/06 dt: 10.07.2015	Regirdering of Niwar Bridge, DN Road, 3/33.53M Span @ KM 1067/2-3 (non standard riveted Open Web Through Girder span with Non standard welded Open Web Through Girder span) on Jabalpur-Manikpur section of Jabalpur division	Rs.390.56 Lakhs	3rd on A/C bill	26.02.2016	26.02.2016	