

**Division – Bhopal (Open Line)**

**2(A) Status of release of Performance Guarantee**

**From 01.09.2016 to 30.09.2016**

Sr No	Name of work	Name of firm	Date of physical completion of work	Date of passing of final bill	Date of letter sent to finance to release	Date of release	Remarks
1	Extension of washable apron on platform, raising of PF replacement of old AC sheets on PF & augmentation of pipe line and drainage network (A to C) etc	M/s.Om Prakash Menghani	31.10.15	29.06.16	05.09.16	07.09.16	
2	Supply of truck on hire for transportation of P.Way material and staff under ADEN/HD for 2 years SSE/PW(N), (S)HD	Banwarilal Sharma	31.05.16	04.08.16	08.09.16	14.09.16	
3	BPL-Divn Supply of drinking water for 2 year in summer by following stns under ADEN/HD :- SGBJ, KKN, CAER	Dewas Assembles	28.03.16	24.05.16	09.09.16	14.09.16	
4	Misc Repair & maintenance of track work under SSE(P.Way)KNW under ADEN/HD	Mahalaxmi Traders	07.08.16	29.08.16	16.09.16	16.09.16	
5	Maintenance of track work for RVNL 3 <sup>rd</sup> line HBJ-Bina for BET-Pabai block section to be commissioned initially	M/s.Shanker Construction	25.02.14	12.09.16	20.09.16	20.09.16	
6	Through Ballast Renewal (TBR) 30.87km under ADEN/BPL	M/s.Haridas	31.03.16	12.09.16	20.09.16	20.09.16	
7	Misc.P.Way work related to track renewal under ADEN/Guna & SVPI	M/s.P.K.Jain	18.04.16	05.05.16	02.09.16	14.09.16	
8	Supply, stacking and running out of 6000 cum quarry dust for monsoon rake ADEN/Guna	M/s.S.K. Jain	09.08.15	13.05.16	30.08.16	07.09.16	
9	Supply, stacking and running out of 65mm gauge 15000 cum m/c. ballast bet km.1065-1080 on SHDR-PGA section under ADEN/Guna	M/s.S.K. Jain	28.11.10	14.01.16	30.08.16	07.09.16	
10	Supply, stacking and loading into hoppers of 65mm gauge 1,00,000 cum m/c. ballast at Guna Depot under ADEN/Guna	M/s.S.K. Jain	14.08.16	23.08.16	02.09.16	09.09.16	

