

Information pertain to Dy.CE(Br)Line/JBP

STATUS OF PASSING OF BILLS

As on 30.09.2016

SN	Name of firm	Contract agreement No./ Work order No./Purchase order no.	Name of work	Value of work	Bill No. & date	Date of bill received in Division/HQ office	Date of bill sent to Finance	Remarks
1	M/s. Dynamic Engineers Pvt. Ltd.	CBE/2013/11 dated 14.05.2013	Fabrication & supply of Restricted Height Girders for JBP division	Rs.192.03 Lakhs	2nd on A/C bill	07.04.2016	07.04.2016	
2	M/s Jain Brothers, Mumbai	CBE/2014/22 dated 19.05.2014	Itarsi-Jabalpur- Rehabilitation as Arch Top reinforced concrete cement box (5 arch bridge).	Rs.610.87 Lakhs	12th on A/C bill	07.04.2016	07.04.2016	
3	Muskan Metallising Company, Alwar	CBE/2015/02 dt: 16.03.2015	Painting and metalizing of bridges over Jabalpur division	Rs.119.76 Lakhs	6th on A/C bill	22.04.2016	22.04.2016	
4	Rajesh Kaila, Stana	CBE/2014/11 DATED 11.03.2014	Provision of limited height subway in lieu of Level Crossing No. 4, 6 & 14 on Satna-Rewa section of Jabalpur division	Rs.423.99 Lakhs	6th on A/C bill	08.06.2016	08.06.2016	
5	Muskan Metallising Company, Alwar	CBE/2015/02 dt: 16.03.2015	Painting and metalizing of bridges over Jabalpur division	Rs.119.76 Lakhs	7th on A/C bill	13.06.2016	13.06.2016	
6	M/s Jain Brothers, Mumbai	CBE/2014/ 21 DATED 19.05.2014	Itarsi-Jabalpur- Replacement of steel girders by additional piers & pre-stressed concrete slabs (Kareli bridge No. 889/1-up, 889/1-down, Singri bridge no. 905/1-up, Br. No. 751/2-up, 788/1up and 791/3up)	Rs.653.63 Lakhs	7th on A/C bill	17.06.2016	17.06.2016	
7	Shri Niranjana Kumar Panjwani, Katni	CBE/2013/14 DATED 25.07.2013	Proposed construction of RCC Twin box 2/9.00x4.00m for Canal Crossing of Bargi diversion project at Railway at KM 1229.75 on BIN-KTE section of JBP division	Rs.1011.19 Lakhs	5th on A/C bill	11.07.2016	11.07.2016	
8	M/s. Dynamic Engineers Pvt. Ltd.	CBE/2013/11 dated 14.05.2013	Fabrication & supply of Restricted Height Girders for JBP division.	Rs.192.03 Lakhs	3rd on A/C bill	17.08.2016	22.08.2016	
9	M/s V. R. Global Pvt. Ltd. Kolkata	CBE/2014/29 dated 08.08.2014	Regirdering of Rohari Bridge DN road 1/33.53M span @ KM 1084/4-5 (non standard riveted Open Web Through Girder with non standard welded Open Web Through Girder) on Jabalpur Manikpur section of Jabalpur division.	Rs.153.63 Lakhs	4th on A/C bill	21.09.2016	21.09.2016	
10	M/s Jain Brothers, Mumbai	CBE/2014/22 dated 19.05.2014	Itarsi-Jabalpur- Rehabilitation as Arch Top reinforced concrete cement box (5 arch bridge).	Rs.610.87 Lakhs	13th on A/C bill	24.08.2016	29.09.2016	DOC was in process