

**TENDERS UNDER FINALIZATION
DURING THE MONTH – Oct. 2017 (31.10.2017)**

Sr. No.	Name of work	NIT No.	Stage of Tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1.	Linking of track and other P. Way works between Satna to Sakariya & Hinauta Ramban to Baghai Road in connection with Satna-Rewa doubling work.	Dy. CE(C)JBP - 18-2017 dated 02.07.17	Yes	Yes	No.	No.	No.	TCM under process
2.	Construction of foundation, substructure, assembling & erection of steel girders in superstructure for bridge nos 1197/1 Tamas bridge (6x45.70m) and 1206/2 Nar bridge (1x45.70m + 1x18.30m) in connection of Satna-Rewa doubling. (Two packet system)	Dy. CE(C)JBP - 20 - 2017 dated 26.07.17	Yes	Yes	No.	No.	No.	Credential verification under process.
3.	Construction of ROB and LHS including other ancillaries works in lieu of manned level crossing No. 258/Special at KMS 861/7-8 between Gadawara - Salichauka stations at Gadawara station yard of Itarsi - Jabalpur section in Jabalpur Division for Gadawara Super Thermal Power Project Narsinghpur (M.P.) (Deposit Work)	Dy. CE(C)JBP - 22-2017 dated 02.08.2017	Yes	Yes	No.	No.	No.	Credential verification under process.
4.	Mobile Flash Butt Welding of 60/52 Kg (90/72 UTS) rails in connection with Satna – Rewa doubling work.	Dy. CE(C)JBP - 23-2017 dated 18.08.2017	Yes	Yes	No	No	No	Verification under process.
5.	Linking of track and other P. Way works between Sakariya to Hinauta Ramban in connection with Satna-Rewa doubling work.	Dy. CE(C)JBP - 25-2017 dated 18.08.2017	Yes	Yes	No	No	No	TCM under process
6.	Hiring of five vehicles for the official use of Deputy Chief Engineer (Construction) I & Deputy Chief Engineer (Construction) II/Jabalpur, Deputy Finance Advisor & Chief Account Officer (Construction) Jabalpur & subordinate officer's working under Deputy Chief Engineer(Construction) I & II/Jabalpur.	Dy. CE(C)JBP - 30-2017 dated 16.10.2017	Under process	No	No	No	No	Under finalization