

**Division- Bhopal (Open Line)**

**2(b) Status of release of Security Deposit**

**From 01.10.2017 to 31.10.2017**

Sl No	Name of work	Name of firm	Date of physical completion of work	Date of passing of final bill	Date of letter sent to finance to release	Date of release	Remarks
1	TTR work under DEN(S)BPL section	Shri Marjat Singh Wadker	19.3.17	27.6.17	11.10.17	13.10.17	
2	Construction of ½.00 x 1.65m RCC Box canal xing at km.641/7-9 at ET-KNW sec	Shri Anil Kumar Jha	10.5.16	02.02.17	11.10.17	13.10.17	
3	Supply of LC construction of Repairs to side drain & repairs to at isolated location under ADEN/ET, HD	S.K.Construction	21.6.17	Not passed	16.10.17	17.10.17	
4	ET-Repairs to OH Tank in staff quarters and service building at new yard ET	Terotech Engineering PL	1.3.12	5.3.12	16.10.17	17.10.17	
5	DEN(S)BPL section Heavy repairs to roof leakage in staff quarters and service building at difference station and colony HBD, BKA, BNI, PRKD, HD	Terotech Engineering PL	16.2.11	27.2.12	16.10.17	17.10.17	
6	DEN(S)BPL section Heavy repairs to roof leakage in staff quarters and service building at difference station and colony REST HOUSE	Terotech Engineering PL	28.1.11	2.3.12	16.10.17	17.10.17	
7	HD-Heavy repairs to leaky roof of Railway Institute	Abdul Mughni	15.1.17	6.3.17	16.10.17	17.10.17	
8	BPL Divn-Provision of diversion road for closure of LC No.161, 169, 172, 189 of RTA-MKC sec	M/s.New Bombay Construction	25.1.17	12.6.17	16.10.17	17.10.17	
9	BPL Divn-Provision of diversion road for closure of LC No.106, 109, 110 of RTA-MKC sec	M/s.New Bombay Construction	10.1.17	31.5.17	16.10.17	17.10.17	
10	Improvement to LC road surface under ADEN/SFY sec	M/s.Kakkaji Builders	6.2.17	19.6.17	14.10.17	25.10.17	
11	A)Improvement and extension of existing 4 WHEELER TOWER WAGON SHED at Bina 18.50m for housing new 8 wheeler tower wagon ERU0691 (B)provision of covered shed for 140 tonne crane at Bina.(C )BHS-Construction of 6 bed barrack for RPF staff.	M/s.Dayal Construction	15.1.16	14.10.16	14.10.17	25.10.17	
12	Bina-Repairs to drain between PF No.2&3 (central drain) between PF NO.1 & 5.	M/s.Dayal Construction	30.10.16	1.8.16	3.10.17	25.10.17	
13	Rehabilitation of FOB (Laslpul) at Bina km.975/1-3	M/s.Dayal Construction	22.8.16	29.3.17	3.10.17	25.10.17	

