

STATUS OF APPLICATION FOR DEMAND FOR ARBRITRATION
From 01.10.2017 to 31.10.2017 as on 01.11.2017 of Dy. Chief Engineer (Const.), WCR, Kota.

S No क्र.	Name of Agency	Name of work	Date of submission of brief history by respondent	date of submission by additional information by Respondent	Date of appointment of Arbitral Tribunal	Remarks
1	M/s. Sri Mahalaxmi Const. Kota	T.No.KTT/COR/34 - Const. of Station building at Bundi on KCP.			Panel has given to the contractor. But name is not finalized so far	
3	M/s Vishwa Nirman Co. Kota	T.No. CON/KTT/96 - Const. of Bridges bet. Km: 82-86 on KCP.				Decided on 29.09.09 process for appeal in high court. Stay granted.
4	M/s. R. L. Jain, Kota	T.N.Con.KTT/91 Construction of sub structure bridge no. 173 ,182,193..etc on KTT- COR project.				Award challenged in ADJ IV Kota.Under arguments on 03.11.2017 for order
5	M/s.Chaudhary, Gokul Chand Jaipur	Earthwork bet. Morak - Kamapura on RMA-LKE doubling.				
6	M/s. Hanuman Prasad & Brothers	Const. Of staff qtrs and overhead tool rooms at Shrinagar on KTT- COR section				
7	Sh. Raj Kumar Agarwal, Jaipur	Mircorwave link providign staff qtrs at Jaipur				Stay from High Court Jaipur.
8	M/s. Hanuman Prasad & Brothers, Kota	Construction of station buildign at Bassi				
9	M/s. Om Prakash Goel & Company.	Construction of C&W depot at Shampupura				Arbitrator Shri G. P. Mishra retired. Award is awaited.
10	Arvind & Company, Chaumehala.	Earthwork in NAD-RMA doubling				Nominee of Claimant awaited.
11	M/s Hi-Teck Orgnaisation Kota	Kota - Construction of Kota FOB				Next date of hearing awaited.

12	M/sDynamic Engg. Kota	Construction of station building--etc at Motipura Chowki				Award declared and payment has also been
13	M/sDynamic Engg. Kota	Providing of loop line yard remodeling work ..at Motipura Chowki.				Final hearing completed on 28 & 29.08.2017 and award is awaited.
14	Shri Babulal Gupta , Kishangarh					Decided . Case refered to the ADJ Kishangarh ,case decided and filed review petion Next date of hearing is 31.01.2018.
15	M/s J.K. Const. Hyderabad	Section I Km 0.00 to 16 km E/Work and other worksbet. RMA-Jhalawar section.			24.05.2017	Award declared and the Claimant challenged in the Court. Next date of hearing is 08.11.2017.
17	M/s J.K. Const. Hyderabad	Section III Km 21.00 to 26.50 km E/Work and other worksbet. RMA-Jhalawar section.			24.05.2017	Award declared and the Claimant challenged in the Court. Next date of hearing is 08.11.2017.
18	M/s Parmar Const. Co. , New Delhi	Construction of ROB at Rangpur Road Kota			-	Final Hearing completed on 03.03.2017 and award is awaited.
19	M/s. Mehrotra buildcon (P) Ltd. Satna M.P.	Construction of Major Bridges (No. 09, 18 & 19) between RMA-Jhalawar section.	13.10.2014			Next date of hearing awaited.
20	M/s. Rajendra prasad bansal, Bayana, Rajasthan.	Const. of PF No. 4 and other amenities at SWM station of Kota Div.	13.06.2016			17.11.2017
21	M/s. Mehrotra buildcon (P) Ltd. Satna M.P.	Const. of Major Bridges No. 20 & 24, and ancillary works at Ch: 16535 & 20080 between Julmi- Jhalawar section.	25.04.2016			Next date of hearing awaited.
22	M/s. Mehrotra buildcon (P) Ltd. Satna M.P.	Const. of 3 ROB in lieu of level Crossing No. 82(RMA-MKX) at Km:849/14-16, No. 80(GGC-Choti Udai) at Km: 1098/8-10 & No. 252/B (Jaghina- Jajan Patti) at Km: 1222/6-8.	07.06.2016			Next date of hearing awaited.

23	M/s. Vivek Industries, 18, Hamidia Road, Bhopal, M.P.	Execution of Earth work, Track Linking, Building Platform, linking of track and other Misc. works at CRKR.	13-06-2016			
----	-------------------------------------------------------	------------------------------------------------------------------------------------------------------------	------------	--	--	--