

**STATUS OF PASSING OF BILLS
DURING THE MONTH – Oct- 2019 (31.10.2019)**

Sr. No.	Name of firm	Contract agreement No. /work order No. /Purchase order no.	Name of work	Bill no. & date	Bill received in Division/ HQ office	Bill sent to finance	Remark
1	M/s Surendra Singh Kalra,	Dy.CE (C)JBP/31-2017/A-207 dated 13.11.2018	Proposed construction of foundation, substructure and superstructure etc. for Major Bridge at Chainages 38015M (3x12.20M PSC Girder), 48860M (3x12.20M PSC Girder), 50525M (4x12.20M PSC Girder) and 51575M (2x12.20M PSC Girder) between Govindgarh-Sidhi in connection of Rewa-Sidhi New BG Rail Line Project.	Dy.CE (C)JBP/4 bridge/Rewa-Sidhi/3rd Dt. 23/ 10/2019	23/10/19	24/10/19	
2	Shri Ranveer Singh, Jabalpur	Dy.CE (C)JBP/19-17/A-198 dated 22.06.2018	Construction of RRI building (G+2) and D.G. set room etc. in connection with replacement of Mechanical lever frames centralized operation of Points & signals at New Katni Junction.	Dy.CE (C)JBP /NKJ/6th Dt. 23/10/2019	23/10/19	23/10/19	
3	M/s Mehrotra Buildcon Pvt. Ltd. Satna.	Dy.CE (C)JBP/A-199 dated 29-06-2018	Proposed Construction of Foundation and Sub Structure of Important Bridge (Sone Bridge Span 16x45.7 M) at chainage 80304 m between Churhat and Sidhi stations in connection with Rewa-Sidhi New B.G.Rail Line Project (Two Packet).	Dy.CE (C)JBP /Sone Bridge/11th Dt. 16/10/2019	16/10/19	17/10/19	
4	M/s H.L.Passey Engineering Private Limited, Shivaji Nagar, Bhopal	Dy.CE (C)JBP/A-167 dated 27.01.2017	Construction of augmentation of capacity for holding 250 locos of Electric Loco Shed at New katni Junction.	Dy.CE (C)JBP/A-2/5th on a/c supplementary Dt. 22.10.2019	22/10/19	23/10/19	

5	M/s laxyo Energy Limited, Ratlam	Dy.CE (C)JBP/A-188 dated 08.01.2018	Construction of Type – II, Type –III, Type –IV, Type – V quarters at various stations on Rewa – Govindgarh section including road etc. in connection with Rewa – Sidhi New B.G. Rail Line Project (Two packet)	Dy.CE (C)JBP/ Rewa-Sidhi/13th Dt. 23/10/2019	23/10/19	24/10/19	
6	Geotech Consultant, Patna	Dy.CE (C)JBP/Quotation /QN-5 dated 04.09.2019	Quotation for the work of Marking of Railway Boundary with the help of Total Station/Theodolite between Km 111.00 to Km 160.00 in Forest area including supplying and fixing flagging stone of size (600mmx150mmx25mm) for Railway boundary including numbering, marking and counting of trees in forest area and Checking and verifying of existing Temporary bench Marks (TBMs) between Sidhi (KM 90) and Churhat (KM 63) in connection with Rewa-Sidhi Singrauli New B.G.Rail Line Project.	Dy.CE (C)JBP/ quotation/Ist Dt. 24/ 09/2019	26/09/19	22/10/19	Delay due to GSTR
7	M/s Bhairav Construction Company, Rajasthan	Dy.CE (C)JBP/A-178 dated 29.06.2017	Linking of track and other P.way works between Rewa to Govindgarh in connection with Rewa-Sidhi new BG rail line project.	Dy.CE (C)JBP/ Rewa-Govindgarh /6th Dt. 17/10/2019	17/10/19	18/10/19	
8	M/s Abir Infrastructure Private Limited, New Delhi	Dy.CE (C)JBP/A-183 dated 06/11/2017	Proposed construction of BG single line Underground Railway Tunnel No. 1 for an approximate length of 3375 m in Hard Rock/Soil including cut and cover portion, portal walls, earthwork in formation on approaches of Tunnel, minor bridges , Side/Catch water drains and other miscellaneous works etc. from Km. 22.00 to Km. 27.10 in between Govindgarh-Baghwar stations of Rewa-Sidhi new BG Rail line project. (TWO PACKET)	Dy.CE (C)JBP/ Tunnel/20th Dt. 21/10/2019	21/10/19	22/10/19	