STATUS OF PASSING OF FINAL BILLS FROM 1-05.2015 to 31.05.2015(As on 31.05.2015) of Dy chief Engineer (Const.) WCR Kota

S No	Name of Firm	Contract Agreement No / Work order no. /Puchase order no	Name of work	Value of work	Bil No & Date	Date Bill Recd in division /HQ office	Date of Bill sent to finanace	Remarks
1	M/s Madhusudan Engg. Co. Kota	DyCE/C/Kota/CA/ 140 dated 26.12.2012	Construction of RPF brrack ,office bldg, Guard room, Garrage & Boundary wall etc at Kota	47922711	DyCE/C/Kota/ 5/13 dt. 27.5.15	20.5.2015	27.5.2015	
2			Nil					