Information pertain to Dy.CE(Br)Line/JBP

STATUS OF PASSING OF BILLS **As on 31.05.2015**

SN	Name of firm	Contract agreement No./ Work order No./Purchase order no.	Name of work	Value of work	Bill No. & date	Date of bill received in Division/HQ office	Date of bill sent to Finance	Remarks
1	Rajesh Kaila, Stana	CBE/2014/02 DATED 06.02.2014	Construction of Limited Height Subway in lieu of level crossing No. 23, 30 and 59 on Katni-Siggrauli section of Jabalpur division	Rs.420.88 Lakhs	4th on A/C bill	13.05.2015	13.05.2015	