ANNEXURE - II

TENDERS UNDER FINALISATION (from 01-7.2016 to 31.07.2016) As on 31.07.2016 of Dy Chief Engineer (Const.) WCR Kota

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accepted	Acceptance letter issued	
1	Raising of P/F and other ancillay works at DKNT station in Kota - NAD section of Kota section	DyCE/C/Kota/DKNT/P/F/R/2016	2016	224	Yes	Yes	Under T.C			Tender opened on 26.4.2016