STATUS OF PASSING OF FINAL BILLS

From 01.10.2016 to 31.10.2016 as on 31.10.2016 of Dy. Chief Engineer (Const.), WCR, Kota.

S No	Name of Firm	Contract Agreement No / Work order no. /Puchase order no	Name of work	Value of work	Bil No & Date	Date Bill Recd in division /HQ office	Date of Bill sent to finanace	Remarks
1	M/s. Attkal Devi Const. Co.	Dy.CE/C/KTT/ CA-182 dated 08.10.2014.	Preparation of GAD of Bridge alongwith design of wing/ drg. Wall in connection with RMA- BPL BG New Rail Line Project.	365496	DyCE/C/Kota/10/09 dt. 14-10-2016	06.10.2016	14.10.2016	
2	**M/s. Matrix Geo Solutions Pvt. Ltd.**	**Dy.CE/C/KTT/CA-233 dated 12.07.2016**	Aerial Videography by unmanned aerial vehicle between JLWC- Alklera	**224500**	**Dy.CE/C/KTT /10/11 dated 14-10-16.**	**05.10.2016**	**14.10.2016**	