STATUS OF PASSING OF FINAL BILLS

From 01.09.2017 to 30.09.2017 as on 30.09.2017 of Dy. Chief Engineer (Const.), WCR, Kota.

S No	Name of Firm	Contract Agreement No / Work order no. /Puchase order no	Name of work	Value of work	Bil No & Date	Date Bill Recd in division /HQ office	Date of Bill sent to finanace	Remarks
1	Shri Abhisek Jain , Jhalawar	DyCE/C/Kota/CA/213 dated 30.9.2015	Hiring of one vehcile for XEN(C) JLWC at Jhalawar	Rs.693024	DyCE/C/Kota/9/17 dt.23.09.2017	23.09.2017	23.09.2017	
2	Shri Abhay Kumar Jain	DyCE/C/Kota/CA/181 dated 25.09.2014	Const. of building for S&T installation at Luniricha and Rohulkhurd station bet Kota - Nagda section.	Rs.471315	DyCE/C/Kota/9/1 dated1.09.2017	1.09.2017	1,09.2017	