

**(9) DETAILS OF CONTRACTS CONCLUDED**

| S No | Item/Nature of work   | Mode of Tender Inquiry | Date of publication of tender notice | Types of Bidding (Single / Two bid system) | Last date of receipt of tender | Nos of tenders received | No & names of parties qualified after technical evaluation                                    | No & names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ evaluated L-1 | Acceptance Letter No. & Date  | Name of Contarctor                             | Value of contract in ( ) | Scheduled date of Completion of supplies/ contract. |
|------|---|------------------------|--------------------------------------|--|--------------------------------|-------------------------|---|--|--|---|--|--------------------------|---|
| 1    | 2   | 3                      | 4                                    | 5  | 6                              | 7                       | 8   | 9  | 10   | 11  | 12   | 13                       | 14  |
| 1    | Earthwork in embankment and construction of minor brdiges in between ch.93150 - 938000 and balance work in between ch.87000 to 95000 for LAR-SGRL Project | Open                   | 22.09.10                             | Single                                     | 02.11.10                       | Two                     | Two<br>1. M/s Betwa Building & Engineering Works, Jhansi<br>2. M/s Ganga Construction, Jhansi | --   | Yes  | <a href="#">BPL/C/LAR-KHJB/15/2010/IT EM-04 DT.31.01.11</a><br><br><a href="#">Schedule</a> | M/s Betwa Building & Engineering Works, Jhansi | 2.06 Crores              | 30.07.2011  |

