

Unit : Dy.CE(C)-I/Bhopal

Position as on : 16-01-11 to 31-01-11

(04) STATUS OF RELEASE OF EMD OF UN-SUCCESSFUL TENDERERS

S. No	Name of work	NIT no.	Names of unsuccessful tenderers	Date of finalization of tender	Date of letter sent to Finance for release	Date of release of EMD	Remarks
1	Earthwork in embankment and construction of minor bridges in between ch.93150 - 938000 and balance work in between ch.87000 to 95000 for LAR-SGRL Project	Dy.CE(C)-I/ BPL/ 15/2010 (Opened on 23.11.10)	1. M/s Ganga Construction, Jhansi	31.01.11	31.01.11	01.02.11	--