

**Division Jabalpur**

Item No 2 (a): Status of Release of Performance Guarantee for the period from 01.11.2011 to  
15.11.2011

SN	Name of Work	Name of Firm	Date of physical Completion of work	Date of letter Sent to finance for release	Date of Release	Remark
1	Repairs to damaged caused due to heavy flood at Bridges on BIN-KTE sec	Shri N.K.panjwani	25.06.11	01.11.11		ADEN advised for refund of PG vide letter dated 28.10.11
2	Thermit welding of rail joints under ADEN STA	M/s India Thermit Corporation Ltd	18.11.10	08.11.11		ADEN advised for refund of PG vide letter dated 18.10.11
3	Prov. Of new railway crossing No. 379-B at Km 1145/2-3 bet. MYR-UHR sec. under ADEN(E) KTE	Shri Govind Pd. Agrawal	20.04.10	14.11.11		ADEN advised for refund of PG vide letter dated 28.10.11