

(08) STATUS OF APPLICATION FOR DEMAND OF ARBITRATION:

| S. No | Name of agency | Name of work | Date of submission of brief history by Respondent | Date of submission of additional information by | Date of appointment of Arbitral Tribunal | Remarks |
|-------|--|--|---|---|--|--|
| 1 | Shri Dinesh Kumar Chouksey, Harda (MP) | BIR-Renewal of existing cross over bet. Up & Dn line at BSL-ET end.CA no. Dy.CE(C) | 23.09.05 | 29.11.05 | 19-02-07 | Last hearing was held on 25.03.10. Next hearing not fixed. |
| 2 | M/s RBT Industries, Bareilly(UP) | Fabrication & supply of 44/18.3 m composite span for TLV-KKN. | 29.09.06 | 06.10.06 | 28.07.06 | Award passed but the contractor challenged the award in Distt. Court, Bareilly |
| 3 | M/s B.C. Biyani, Jalgaon | E/work & minor bridges RUB in sec. 'E' bet. Ch. 47030 m to 51600 m on TLV-KKN main line diversion project. | 26.12.07 | 12.06.08 | 07.08.07 | Award passed by the tribunal on 15-03-05. Rly. Filed appeal against the award on 11-7-05. Case is in progress at Distt. Court, Jalgaon |
| 4 | M/s East India Const. Co., Mumbai. | Constn. of composite girder bridges over Ghoda Pachar and Ruparel river bet. TLV-KKN. | 21.08.07 | 12.07.08 | 22.02.06 | -- |
| 5 | M/s Meghmani constn. Co., Ahmedabad | E/work in formation & construction of bridge/RUB in sec. 'B1' at ch.19700 to 29750 m on TLV-KKN sec. | 21.09.05 | 01.12.05 | 19.09.05 | Contractor not yet submitted their claim. Last hearing held on 05-12-05 and further hearing not fixed. |

| | | | | | | |
|----|-------------------------------------|---|----------|----------|----------|--|
| 6 | Rathore Associates, Jabalpur | Re-construction of minor bridges in sec. A2 bet. Ch.9850 to 12000 m on TLV-KKN main line diversion project. | 26.10.06 | 01.03.07 | 02.02.06 | Next hearing is fixed on 06-08-10 |
| 7 | Shri R.N. Tandon, Jabalpur | E/work in embankment & cutting in sec.A 1/a bet. Ch 0 to 6000 m on TLV-KKN M/L diversion. | 12.08.09 | 24.08.09 | 26.06.09 | Next hearing is fixed on 30-07-10 |
| 8 | Shri R.N. Tandon, Jabalpur | E/work in formation from ch.17200 to 18400 m in sec. A/5 of TLV-KKN M/L diversion. | 09.12.09 | 18.12.09 | 09.11.09 | Next hearing is fixed on 30-07-10 |
| 9 | M/s B.C. Biyani, Jalgaon | E/work in formation & constn. of minor bridges by RUBs in E sec. bet. 52000 to 57000 m on KNW-ET section. | 39.10.07 | 21.11.07 | 29.06.07 | Next hearing is fixed on 23 & 24-09-10 |
| 10 | M/s ENCEE Rail linkers, Mumbai | Linking of double line track, including supply of minor track fittings & other misc work from ch 32000 to 57000 m on TLV-KKN M/L div. | 14.06.07 | 30.08.07 | 16.01.07 | Last hearing was held on 18.05.09. Next hearing not fixed. |
| 11 | M/s RBT Industries, Bareilly(UP) | Fabrication & supply of 44/18.3 m composite span for TLV-KKN span for TLV-KKN. | 29.09.06 | 06.10.06 | 28.07.06 | Award challanged by the contractor in DJ Court, Bareilly |
| 12 | Seth Mohanlal Heera Lal, Itarsi | Construction of store building inflamable store room and cycle stand at Itarsi | 09.10.09 | 16.11.09 | 25.07.09 | Last hearing held on 28.02.10 |

| | | | | | | |
|----|--|---|----|----|----|--|
| 13 | M/s Sant Engineering Enterprises, Bhopal | Constn. of new booking-cum-reservation office and waiting hall in connection with improvement in passenger amenities at ET. | -- | -- | -- | -- |
| 14 | M/s R.C. Sexena & Co. Bhopal. | Construction of 50 bedded hospital building at NSZ, BPL. | -- | -- | -- | The district court, BPL dismissed the decided the case in favour of Railway and hence, the case is closed. |
| 15 | M/s R.C. Sexena & Co. Bhopal. | NSZ- Construction of Maternity ward, labour room, operation theater and other mise work in the 50 bedded hospital building at NSZ, BPL. | -- | -- | -- | -- |
| 16 | M/s M.S. Khurana, Indore | HBJ- Construction of Foot over bridge and Extension of platform. | -- | -- | -- | 1st hearing held on 23-04-11 and next hearing fixed on 21-05-11 |
| 17 | D.P. Chopra, Nagpur. | Design & constn. of ROB in lieu of L-xing no.232/A at km 762/11-12 near Hoshangabad in BPL-ET sec. | -- | -- | -- | Last hearing was held on 28.05.07. Next hearing not fixed. |
| 18 | Shri H.B. Lalwani, Bhopal | Misc. work in connection with CRWS/NSZ/BPL | -- | -- | -- | Appeal against award in the District court, Bhopal and four hearings done on 18.11.09, 15.12.09, 11.03.10 & 10.05.10 and next hearing fixed on 06.05.11. |