

**Status of release Earnest Money of Unsuccessful tenderers from 1-3-2012 TO 31.3.2012  
(As on 31.3.2012)**

**KOTA DIVISION - CIVIL ENGG - OPEN LINE**

<b>S No</b>	<b>Name of work</b>	<b>NIT No</b>	<b>Name of Unsuccessful tenderers</b>	<b>Date of finalization of tender</b>	<b>Date of letter sent to Finance for release</b>	<b>Date of release of EMD</b>	<b>Remarks</b>
1	Kota Provision of circulating area along with booking window, waiting hall, cycle stand, parcel office and toilet toward PF No 4 side and relocation of store of SSE/W/WD/Kota.	215/2011	M/s S K Enterprises of Kota	W.623/15/215/2011 dt 22.3.2012	26.3.2012	28.3.2012	
2	Kota Repairs of control office and reshuffling, set up and flooring of remote control centre.	214/2011	Sh Satya Narayan of Kota M/s Sisodiya Enterprises of Kota M/s Super Agencies of Kota	W.623/15/214/2011 dt 16.3.2012	21.3.2012	27.3.2012	
3	Bundi & Thalera- Addition, alteration & modification in existing station building in connection with PI work at Bundi and Thalera station.	210/2011	Sh Kunwar Sahab of UBAR	W.623/15/210/2011 dt 9.3.2011	12.3.12	19.3.2012	
4	Kota Repairs to existing meeting hall and dining hall in officers club.	1/2012R	M/s Khushal Associates of Kota M/s Brahmani 'SK' Associates of Kota Sh Ram Niwas of Kota	W.623/15/1/2012 dt 9.3.2012	12.3.12	19.3.2012	

5	Repairs to road from L.C. No. 114 to Gangchawl No.38 between GQL and KPTN, Repairs to road from Railway Quarters to station at Ghatka Barana and repair to road from Laban station to Gangchawl at Laban	207/2011	Shri Babulal Kumawat of Kota	W.623/15/207/201 1 dt 1.3.2012	6.3.2012	12.3.2012	
---	--	----------	------------------------------	-----------------------------------	----------	-----------	--