

**Division Jabalpur**

**Status of Release of Security Deposit for the period from 16.05.2012 to 31.05.2012**

SN	Name of Work	Name of Firm	Date of physical Completion of work	Date of Passing of Final Bill	Date of letter Sent to finance for release	Date of Release	Remark
1	Raising of height of existing stop dam at KTE River	M/s Menka	29.06.11	30.04.12	16.05.12		ADEN advised for refund of SD vide letter dated 19.04.12
2	TBR total KM 19.14 under DEN (S) section	Shri Santosh Kumar Jain	16.03.12	Under technical check	16.05.12		ADEN advised for refund of SD vide letter dated 09.05.12
3	Zonal Contract for supply and repairs/maintenance of work for the year 2009-10 ADEN (E) KTE & STA Sub division	Shri M.K. Singh	27.06.10	06.09.11	16.05.12		ADEN advised for refund of SD vide letter dated 13.09.11
4	Running out of Ballast bet KM 1200-1215 under ADEN STA	Shri Ravindra Kumar Dwivedi	05.08.09	05.08.11	16.05.12		ADEN advised for refund of SD vide letter dated 10.02.12
5	Provision of 4 Nos deep tube well at different location at STA	Shri P.D. Kuchya	28.09.10	03.05.12	16.05.12		ADEN advised for refund of SD vide letter dated 23.02.12
6	Proposed construction of RCC Box syphan Dharampura canal crossing at Rly Km 1021/3-4 on JBP-KTE section.	M/s Choudhary Associates	29.07.11	24.04.12	28.05.12		ADEN advised for refund of SD vide letter dated 07.03.12
7	CTR (S) of 15.126 KM on SHR-KTE(S) KTE Yd, JKE, UDR, PTWA & MYR under ADEN (E) KTE	M/s Menka	01.10.11	11.04.12	30.05.12		ADEN advised for refund of SD vide letter dated 04.05.12
8	Heavy repairs to embankment by providing pitching, toe wall, earth work under ADEN (E) KTE & STA	Shri Vidyanand Tiwari	05.08.10	27.02.12	31.05.12		ADEN advised for refund of SD vide letter dated 13.03.12
9	Cleaning of track in yard at KEQ under ADEN (S) JBP	Shri N. Tripathi	13.02.12	24.04.12	24.05.12		ADEN advised for refund of SD vide letter dated 26.04.12