

(08) STATUS OF APPLICATION FOR DEMAND OF ARBITRATION

S. No.	Name of Agency	Name of work	Date of submission of brief history by Respondent	Date of submission of additional information by Respondent	Date of appointment of Arbitration Tribunal	Remarks
1.	Shri Dinesh Kumar Chouksey, Harda (MP)	BIR-Renewal of existing cross over bet. Up & Dn line at BSL-ET end.	23.09.05	29.11.05	19-02-07	Last hearing was held on 25.03.10. Next hearing not fixed.
2	M/s RBT Industries, Bareilly(UP)	Fabrication & supply of 44/18.3 m composite span for TLV-KKN.	29.09.06	06.10.06	28.07.06	Award passed but the contractor challenged the award in Distt. Court, Bareilly
3	M/s B.C. Biyani, Jalgaon	E/work & minor bridges RUB in sec. 'E' bet. Ch. 47030 m to 51600 m on TLV- KKN main line diversion project.	26.12.07	12.06.08	07.08.07	Award passed by the tribunal on 15-03-05 Rly. Filed appeal against the award on 11-7-05. Case is in progress at District Court, Jalgaon
4	M/s East India Const. Co., Mumbai.	Constn. of composite girder bridges over Ghoda Pachar and Ruparel river bet. TLV-KKN.	21.08.07	12.07.08	22.02.06	--
5	M/s Meghmani Constn. Co., Ahmedabad	Construction of Bridge/RUB in section on 'B1' at Ch.19700 to 29750m on TLV-KKN section.	21.09.05	21.09.05	19.09.05	Contractor not yet submitted their claim. Last hearing held on 05-12-05 and further hearing not fixed.
6.	M/s Rathore Associates, Jabalpur	Re-construction of minor bridges in sec. A2 bet. Ch.9850 to 12000 m on TLV-KKN main line diversion project.	26.10.06	01.03.07	02.02.06	Next hearing is fixed on 06-08-10
7.	Shri R.N. Tandon, Jabalpur	E/work in embankment & cutting in sec. A 1/a bet. Ch 0 to 6000 m on TLV-KKN M/L diversion.	12.08.09	24.08.09	26.06.09	Next hearing is fixed on 30-07-10

S. No.	Name of Agency	Name of work	Date of submission of brief history by Respondent	Date of submission of additional information by Respondent	Date of appointment of Arbitration Tribunal	Remarks
8.	Shri R.N. Tandon, Jabalpur	E/work in formation from ch.17200 to 18400 m in sec. A/5 of TLV-KKN M/L diversion.	09.12.09	18.12.09	09.11.09	Next hearing is fixed on 30-07-10
9.	M/s B.C. Biyani, Jalgaon	E/work in formation & constn. of minor bridges by RUBs in E sec. bet. 52000 to 57000 m on KNW-ET section.	30.10.07	21.11.07	29.06.07	Next hearing is fixed on 23 & 24-09-10
10.	M/s ENCEE Rail linkers, Mumbai	Linking of double line track, including supply of minor track fittings & other misc work from ch 32000 to 57000 m on TLV-KKN M/L div.	14.06.07	30.08.07	16.01.07	Last hearing was held on 18.05.09. Next hearing not fixed.
11.	M/s RBT Industries, Bareilly(UP)	Fabrication & supply of 44/18.3 m composite span for TLV-KKN span for TLV-KKN.	29.09.06	06.10.06	28.07.06	Award challanged by the contractor in DJ Court, Bareilly
12	Seth Mohanlal Heera Lal, Itarsi	Construction of store building inflammable store room and cycle stand at Itarsi	09.10.09	16.11.09	25.07.09	Last hearing held on 28.02.10
13.	M/s Sant Engineering Enterprises, Bhopal	Constn. of new booking-cum-reservation office and waiting hall in connection with improvement in passenger amenities at ET.	-	-	-	--

S. No.	Name of Agency	Name of work	Date of submission of brief history by Respondent	Date of submission of additional information by Respondent	Date of appointment of Arbitration Tribunal	Remarks
14.	M/s R.C. Saxena & Co., Bhopal	Construction of 50 bedded hospital building at NSZ, BPL.	-	-	-	Arbitration awarded & contractor has appealed in district court, BPL & next hearing is fixed on 26.06.11
15.	M/s R.C. Saxena & Co., Bhopal	NSZ-Construction of Maternity ward, labour room, operation theater and other misc. work in the 50 bedded hospital building at NSZ, BPL.	-	-	-	--
16.	M/s M.S Khurana, Indore	HBJ-Construction of Foot over bridge and Extension of platform.	-	-	-	1st hearing held on 23-04-11 and next hearing fixed on 21-05-11
17.	D.P. Chopra, Nagpur.	Design & constn. of ROB in lieu of L-xing no.232/A at km 762/11-12 near Hoshangabad in BPL-ET sec.				Last hearing was held on 28.05.07. Next hearing not fixed
18.	Shri H.B. Lalwani, Bhopal	Misc. work in connection with CRWS/NSZ/B PL	-	-	-	Appeal against award in the District court, Bhopal and four hearings done on 18.11.09, 15.12.09, 11.03.10 & 10.05.10 and next hearing fixed on 06.05.11