

Tenders pending for finalisation for more than 2 months as on 8.08.2012 (More than 50 lakhs)

Tender Number	Name of work	NIT Cost in crores of Rs.	Date of opening	Date of Briefing Note vetted	Status
Head Quarters					
NIL					
Sr.DSTE(Co)/JBP					
JBP/N/SIG/Tender/ 2012/06	Supply, installation, testing & commisioning of Electricaly operated lifting barrier in lieu of Mechenically operated lifting barrier in BIN-KTE section of JBP Division.	0.96	10/5/2012	Brief Note vetted on 21/06/02012	Brief note vetted and TC under finalisation.
Dy.CSTE/C/JBP					
NIL					
Sr.DSTE(Co)/BPL					
NIL					
Dy.CSTE/C/BPL					
NIL					
Sr.DSTE(Co)/KTT					
Kota/S&T/Tele/2012/08	Replacement of 6-quad cable in SWM-Kota section of Kota Division on WCR.	1.65	9/5/2012	Brief Note vetted on 17/05/02012	Brief note vetted and TC under finalisation.
Dy.CSTE/C/KTT					
NIL					

(S.S.Abrar)
Dy.CSTE/Wks