

Tenders pending for finalisation for more than 2 months as on 1.11.2012 (More than 50 lakhs)

| Tender Number | Name of work | NIT Cost in crores of Rs. | Date of opening | Date of Briefing Note vetted | Status |
|------------------------|---|----------------------------------|------------------------|-------------------------------------|---|
| Head Quarters | | | | | |
| WCR/S&T/JBP/229 | Name of Work - Hiring of eight vehicles for the use of S&T department of W C Rly. on monthly rate basis for a period of 32 months(Thirty Two) with contractor's own driver, fuel, furnishings, repaire & maintenance etc. including all expenses. | 0.53 | 14/8/2012 | Brief Note vetted on 28/08/2012 | Tender opened on 14/08/2012, negotiation done on 16.10.2012, and TC under finalisation. |
| Sr.DSTE(Co)/JBP | | | | | |
| NIL | | | | | |
| Dy.CSTE/C/JBP | | | | | |
| NIL | | | | | |
| Sr.DSTE(Co)/BPL | | | | | |
| NIL | | | | | |
| Dy.CSTE/C/BPL | | | | | |
| NIL | | | | | |
| Sr.DSTE(Co)/KTT | | | | | |
| KTT/S&T/SIG/2012/14 | KTT-MTJ section provision of auto resetting facilities for IBS using supervisory track section on Kota Division on W C Rly. | 0.64 | 27/8/2012 | Brief Note vetted on 10/09/2010 | Tender opened on 27/08/2012 and TC under finalisation. |
| KTT/S&T/SIG/2012/16 | NAD-MTJ section provision of Independent operation and detection for poin operation circuits on Kota Division on W C Rly. | 0.78 | 29/8/2012 | Brief Note vetted on 14/09/2011 | Tender opened on 29/08/2012 and TC under finalisation. |
| KTT/S&T/SIG/2012/17 | KTT-GGC & KTT-RTA section interlocking of LC Gate of Kota Division on W C Rly. | 0.74 | 29/8/2012 | Brief Note vetted on 14/09/2012 | Tender opened on 29/08/2012 and TC under finalisation. |
| Dy.CSTE/C/KTT | | | | | |
| NIL | | | | | |

(S.S.Abrar)

Dy.CSTE/Wks