

**Division- Bhopal (Open Line)**

**From 01.10.2012 to 31.10.2012**

**2(b) Status of release of Security Deposit**

Sr No	Name of work	Name of firm	Date of physical completion of work	Date of passing of final bill	Date of letter sent to finance to release	Date of release	Remarks
1	ADEN SVPI : Repairs to drain in various station	M/s P.K.Jain	20.01.12	04.05.12	10.10.2012	10.10.2012	
2	ADEN SVPI :Improvement of platform surface with provision of water booths at Shivpuri station.	M/s P.K.Jain	20.11.11	17.01.12	25.10.12	25.10.12	
3	ASKN: Improvement to circulating area in connection with Adarsh station.	M/s P.K.Jain	02.02.11	16.03.11	25.10.12	25.10.12	
4	Part(A) Provision of Toilet for Handicapped persons at BPL, BHS, BAQ & Bina Station under ADEN(M) Bina. Part (B) MDVK – Provision of rail level platform at MDVK Station . Part (C) Bina provision of senior supervisor rest house.	M/s Makers associates	20.01.12	30.08.12	28.09.12	01.10.12	
5	White wash, Colour wash distempering and painting of all residential building and service building of HBJ area and supply of building materials including sand at HBJ as per SSR 2007 of WCR costing up to Rs. 2.00 lakh under jurisdiction of ADEN(W)BPL for the year of 2011-12 (Zone 3AB3) Excluding of all service building and residential building of CRWS area and jurisdiction of ADEN(M)BPL.	Mamashri Ashirwad Construction	22.06.12	13.07.12	10.10.12	10.10.12	
6	10 KM. Secondary CTR work in Sr. DEN (N) BPL.	M/S Haridas	15.04.10	16.10.12	29.10.10	29.10.10	

