

Information pertain to Dy.CE(Br)Line/JBP

Status of release of Security Deposit

As on 31.12.2012

Sr. No.	Name of work	Name of firm	Date of physical completion of work.	Date of passing of final bill	Date of letter sent to Finance for release SD	Date of release	Remarks
1	Strengthening of approach spans of Br. No. 250Up of STPG of Kota division.	Hi tech Organisation Kota	05.01.2011	04.02.2012	30.05.2012		
2	Painting & Metalising of track girder bridges of Kota divsn of WCR.	Kiran Infra Engineer, Jaipur	31.12.2011	21.04.2012	18.07.2012		
3	Painting & Matalisingof track girder bridges on BPL division.	M/s Steel balsting & Metalspraying Co.Mumbai	30.06.2011	01.06.2012	25.07.2012		
4	Rehabilitation and strengthening of Dn Narmada bridge by replacement of corroded bracings, angles etc. and provision of cover plate on pitted rail bearers of through spans of Bhopal division	H.L.Passey Engg.Pvt.Ltd. Bhopal.	23.08.2011	09.08.2012	06.09.2012		
5	Jacketing crouting of aboutments piers wing wall pitching on slapes of Br. No. 448DN of Kota division.	M/s National Guriting Bhopal.	30.04.2011	03.08.2012	19.09.2012		
6	Regirdering of various bridge (Br.No. 747/1up, 807/1up, 868/1Dn and 869/1DN) ofBPL division.	M/s Vivek Industries Bhopal	01.11.2011	17.10.2012	02.11.2012		
7	Rehabilitation of welded girder bridges on NAD-MTJ section of KTT Divn. Bridge no. 34 Dn, 41dn, 44 Dn, 211 up & 362 Dn.and Rehabilitation of welded girder bridges on KTT-RTA section of KTT Divn. (Bridge no.35, 96, 98 & 127).	M/s Maruty heavy Engg. Udhyog, Bhartpur	21.03.2012	26.10.2012	26.11.2012		