

Information pertain to Dy.CE(Br)Line/JBP

Status of application for demand of Arbitration

As on 31.01.2014

Sr. No.	Name of agency	Name of work	Date of submission of brief history by Respondent.	Date of submission of additional information by Respondent	Date of appointment of Arbitral Tribunal	Remarks
1	M/s Seth Mohanlal Hiralal Const. Co., Dwarka House, Station Road, Itarsi(MP)	Replacement of steel Girders with pre-stressed concrete slabs (Bridge no 667/3up and 668/1up)	05.07.2013			No application received in current month.
2	M/s Seth Mohanlal Hiralal Const. Co., Dwarka House, Station Road, Itarsi(MP)	Casting of PSC slab & retainers of 9.14m and its launching in place of existing steel girder of Bridge	05.07.2013			
3	M/s H. L. Passey Engg. Pvt. Ltd, Bhopal	Provision of protection plate, footpath, strengthening of cross girder and metalising on various bridges of JBP				