

(08) STATUS OF APPLICATION FOR DEMAND OF ARBITRATION

S. No.	Name of Agency	Name of work	Date of submission of brief history by Respondent	Date of submission of additional information by Respondent	Date of appointment of Arbitration Tribunal	Remarks
1	2	3	4	5	6	7
1.	Shri Dinesh Kumar Chouksey, Harda (MP)	BIR-Renewal of existing cross over bet.Up & Dn line at BSL-ET end.	23.09.05	29.11.05	19-02-07	Last hearing was held on 25.03.10. Next hearing not fixed.
2	M/s RBT Industries, Bareilly (UP)	Fabrication & supply of 44/18.3 m composite span for TLV-KKN	29.09.06	06.10.06	28.07.06	Award passed but the contractor challenged the award in Distt. Court, Bareilly
3	M/s B.C. Biyani, Jalgaon	E/work & minor Bridges RUB in sec. 'E' bet. Ch. 47030m to 51600 m on TLV-KKN main line diversion project.	26.12.07	12.06.08	07.08.07	Award passed by the tribunal on 15-03-05 Rly. Filed appeal against the award on 11-7-05. Case is in progress at District Court, Jalgaon. Last hearing held on 17.05.12
4	M/s East India Const. Co., Mumbai.	Constn. of composite girder bridges over Ghoda Pachar & Ruparel river bet. TLV-KKN.	21.08.07	12.07.08	22.02.06	Hearing not yet fixed.
5	M/s Meghmani Constn. Co., Ahmedabad	Const.of Bridge/RUB in section on 'B1' at Ch. 19700 to 29750m on TLV-KKN section.	21.09.05	21.09.05	21.09.05	Contractor not yet submitted their claim. Last hearing held on 05-12-05 & further hearing not fixed.

1	2	3	4	5	6	7
5	M/s Meghmani Constn. Co., Ahmedabad	Construct- ion of Bridge/RUB in section on 'B1'at Ch. 19700 to 29750m on TLV-KKN section.	21.09.05	21.09.05	21.09.05	Contractor not yet submitted their claim. Last hearing held on 05-12-05 and further hearing not fixed.
6	M/s Rathore Associates, Jabalpur	Re- construction of minor bridges in sec.A2 bet. Ch.9850 to 12000 m on TLV-KKN main line diversion project.	26.10.06	01.03.07	02.02.06	Award is to be passed by Arbitrator.
7	Shri R.N. Tandon, Jabalpur	E/work in embankment & cutting in sec. A 1/a bet. Ch. 0 to 6000 m on TLV-KKN Main line diversion.	12.08.09	24.08.09	26.06.09	Railway filed appeal in District Court, Jabalpur against the award.
8	Shri R.N. Tandon, Jabalpur	E/work in formation from ch. 17200 to 18400 m in sec. A/5 of TLVKKN Main line diversion.	09.12.09	18.12.09	09.11.09	Railway filed appeal in District Court, Jabalpur against the award.
9	M/s B.C. Biyani, Jalgaon	E/work in formation & constn. of minor bridges by RUBs in E sec. between 52000 to 57000 m on KNW-ET section.	30.10.07	21.11.07	29.06.07	Award is to be passed by Arbitrator.

1	2	3	4	5	6	7
10	M/s ENCEE Rail linkers, Mumbai	Linking of double line track, including supply of minor track fittings & other misc work from ch 32000 to 57000 m on TLV-KKN M/L div.	14.06.07	30.08.07	16.01.07	Last hearing was held on 18.05.09. Next hearing not fixed.
11	Seth Mohanlal Heera Lal, Itarsi	Construction of store building inflammable store room and cycle stand at Itarsi	09.10.09	16.11.09	25.07.09	Railway filed appeal against award in District Court, Bhopal.
12	M/s Sant Engineering Enterprises Bhopal	Constn. of new booking cum reservation office and waiting hall in connection with improvement in passenger amenities at Itarsi.	-	-	-	Next hearing is to be fixed
13	M/s R.C. Saxena & Co., Bhopal	NSZ- Construction of Maternity ward, labour room, operation theatre and other misc. work in the 50 bedded hospital building at NSZ, BPL.	-	-	-	Hearing started but, date for next hearing is to be fixed.

1	2	3	4	5	6	7
14	M/s M.S Khurana, Indore	HBJ Construc tion of Foot over bridge and Extension of platform.	-	-	-	Hearing completed. Award is to be pronounced by sole Arbitrator.
15	D.P. Chopra, Nagpur.	Design & constn. of ROB in lieu of L-xing no.232/A at km 762/11-12 near Hoshangabad in BPL-ET sec.	-	-	-	Last hearing was held on 28.05.07. Next hearing not yet fixed.
16	Shri H.B. Lalwani, Bhopal	Misc. work in connection with CRWS/NSZ/ BPL	-	-	-	Appeal against award in the District court, Bhopal and next hearing is fixed on 19.07.12