

**Division Jabalpur****Status of Release of Security Deposit for the period from 01.02.2015 to 28.02.2015**

SN	Name of Work	Name of Firm	Date of physical Completion of work	Date of Passing of Final Bill	Date of letter Sent to finance for release	Date of Release	Remark
1	Proposed councelling to road user at unmanned LC gate.....KTE SGRL sec	Shri Harinath Yadav	23.09.14	05.12.14	02.02.15		ADEN advised for refund of SD vide letter dated 02.12.14
2	Zonal contract for maintenance work for the Rly building/station /quarters etc. 2013-14	Shri Chandra Kumar Patel	28.06.14	09.10.14	06.02.15		ADEN advised for refund of SD vide letter dated 10.11.14
3	Thermit welding of rail joint.....ADEN(E)KTE & STA	M/s. Indian Thermit Corporation LTD. Kanpur	26.12.11	06.12.12	06.02.15		ADEN advised for refund of SD vide letter dated 09.12.14
4	D//S by BCM and mnualy 54.15 Km (2) CTR (S) 7.05 km (3) Repl. Of T/o (4) TFR 80 Kms under Sr. DEN (W) KTE sub Divn	Shri Santosh Kumar Jain	30.09.14	02.02.15	10.02.15		ADEN advised for refund of SD vide letter dated 02.02.15
5	Pro of H/L P/F for by passing KTE for tains towards BSP & SGRL alongwith provision of basis passenger amenities Part KTE (South( up gradation of down P/F	Shri Santosh Kumar, KTE	02.03.14	Pending due to paucity of fund	18.02.15		ADEN advised for refund of SD vide letter dated 23.01.15