

7. Status of application for demand of Arbitration :-

Position as on 31.03.15

S. N.	Name of agency M/S	Name of work	Date of submission of brief note by respondent	Date of submission of additional information by respondent	Date of appointment of Arbitration Tribunal	Remarks
1	Donypolo Udyog Ltd. Shamgarh	Manufacturing and supply of PSC M/L sleeper (CS-156)		-	Arbitrator appointed on 10.07.09	It is a R/board tender
2	J.Sons Co. Ltd., Meerut	Manufacture and supply of switches		-	Arbitrator appointed on 18.05.09	
3	Vishal Nirmiti Pvt. Ltd. Mumbai	Manufacturing and supply of PSC M/L sleeper (CS-145)	20.07.11	-	Arbitrator appointed on 18.08.11	It is a R/board tender
4	Shri Kesharia Concrete Products Pvt. Ltd. Bareth	Manufacturing and supply of PSC M/L sleeper (CS-162)	22.11.12	-	Arbitrator appointed on 08.01.13	Awarded by sole Arbitrator on dt. 09.02.15
5	Holdwell Components Pvt. Ltd. Kolkata	Manufacturing and supply of GR Pad T/out 1:8.5, 60 Kg.	12.09.12	-	Arbitrator appointed on 11.01.13	
6	Manish Forgings Pvt. Ltd. Kolkata	Manufacturing and supply of ERC Mk-III	20.04.13	-	Arbitrator appointed on 09.01.13	
7	Surya Alloys Industries Ltd. Kolkata	Manufacturing and supply of ERC Mk-III	08.08.13	-	Arbitrator appointed on 28.08.13	

7. वकील/सु के एके दस फु, वकनु इ = धि फलकफर % &

Position as on 31.03.15

क्रम सं.	एजेन्सी का नाम मेसर्स	कार्य का विवरण	वादी द्वारा संक्षिप्त विवरण संकलित करने की दिनांक	वादी द्वारा अतिरिक्त सूचना संकलित करने की दिनांक	ऑबिट्रेटर अभिकरण की नियुक्ति दिनांक	टिप्पणी
1	डॉनीपोलो, शामगढ़	पीएससी मेनलाइन स्लीपर का निर्माण एवं आपूर्ति.	-	-	दिनांक 10.07.09 को ऑबिट्रेटर नियुक्त	रेलवे बोर्ड निविदा.
2	जे.संस को.लि.,मेरठ	स्वीच का निर्माण एवं आपूर्ति.	-	-	ऑबिट्रेटर नियुक्त 18.05.09	
3	विशाल निरमिती प्रायवेट लिमिटेड मुम्बई	पीएससी मेनलाइन स्लीपर का निर्माण एवं आपूर्ति.	20.07.11	-	ऑबिट्रेटर नियुक्त 18.08.11	रेलवे बोर्ड निविदा.
4	श्री केशरिया प्रायवेट लिमिटेड बरेठ	पीएससी मेनलाइन स्लीपर का निर्माण एवं आपूर्ति	22.11.12	-	ऑबिट्रेटर नियुक्त 08.01.13	ऑबिट्रेटर द्वारा आवार्ड पारित दिनांक 09.02.15
5	होल्डवेल कोलकता	जे आर पेड टैनआउट 1:8.5, 60 किगा के निर्माण एवं आपूर्ति.	12.09.12	-	ऑबिट्रेटर नियुक्त 11.01.13	
6	मनीष फोरजिंग्स, कोलकाता	ईआरसी मार्क-III के निर्माण एवं आपूर्ति.	20.04.13	-	ऑबिट्रेटर नियुक्त 09.01.13	
7	सूर्या एलॉय, कोलकता	ईआरसी मार्क-III के निर्माण एवं आपूर्ति.	08.08.13	-	ऑबिट्रेटर नियुक्त 28.08.13	