

7. Status of Application for demand of Arbitration

WCR

Civil Engg. Deptt.

Open Line

DRM(W)JBP's Office

Status of Application for demand of Arbitration for the period from 01.04.15 to 30.04.15

	Name of Agency	Name of Work	Dt. Of submission of Brief History by Respondent	Date of submission of additional information by respondent	Dt. Of Appointment of Arbitration Tribunal	Remarks
1	M/s O.P. Gupta Contractor Pvt. Ltd.	Construction of following 3 Nos. canal crossing works on ET-JBP section. 1. Km. 879/4-5, 2. 885/1-2, 3. 891/7-8.	16.04.15	-	Not Yet Appointed	Panel of Arbitrator sent to Claimant by WCR/HQ on04.2015
2	M/s O.P. Gupta Contractor Pvt. Ltd.	Construction of following 3 Nos. canal crossing works ET-JBP section. 1. Km. 865/8-9, 2, 868-9-869/0, 876/4-5.	14.04.15	-	Not Yet Appointed	Panel of Arbitrator sent to Claimant by WCR/HQ on04.2015