

TENDERS UNDER FINALISATION (from 01-05.2015 to 31.05.2015) As on 31.05.2015 of Dy Chief Engineer (Const.) WCR Kota

S No	Name of work	NIT No	Year	Value of work	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accepted	Acceptance letter issued	
1	Kota-Divn. House keeping catering, maintenance and cleaning arrangement of officers Rest House (Const.) at Kota	DyCE/C/Kota/ORH/C/2015	2015	4	Yes	Yes	Yes	Yes	Yes	
2	Kota- Nagda section carrying out of civil work of building, earth work minor bridges and other ancillary works at Shamgarh and Suwasra in connection with long haul loops of Kota divn.	DyCE/C/Kota/Longhaul/civil/SGZ-SUV/2015	2015	122	Yes	Yes	Yes	Yes	Yes	
3	Extension of platform no. 2, 3 & 4 at Nagda end and other ancillary civil works in connection with remodelling of passenger yard with route relay interlocking at Kota	DyCE/C/Kota/RR I/Civil/2015	2015	154	Yes	Yes				
4	Kota- Nagda section Supply of machine crushed stone track ballast as per railway specification at Thuria Shamgarh, Suwasra and Ravtharoad	DyCE/C/Kota/Longhaul/Ballast/NAD-Kota/2015	2015	65	Yes	Yes	Yes	Yes	Tender discharged	
5	Kota division - Choti Udai and Laban station - Earth work in formation, extension of minor bridges, linking of track, supply of ballast and other misc civil and P.Way work in connection with Nagda - Mathura long haul loops	DyCE/C/kota/longhaul/P.Way/2015	2015	310	Yes	Yes	Yes	Yes	Yes	
6	Hiring of one vehicle for Dy CE(Const-I) Kota at Kota	DyCE/C/Kota/V.hiring/DyCE/C-I/Kota/2015	2015	6.2	Yes	Yes	Yes			
7	Hiring of one vehicle for Dy CE(Const-II) Kota at Kota	DyCE/C/Kota/V.hiring/DyCE/C-II/Kota/2015	2015	6.2	Yes	Yes	Yes			
8	Kota division - Thermit welding of rail joints with SKV process with contractors welding provision, transportation of welding provision at site etc for various work in the jurisdiction of Dy CE(C-I) Kota & Dy CE/C-II/Kota	DyCE/C/Kota/Thermitwelding/2015	2015	227	Yes	Yes	Yes			

9	Kota - Execution of P.Way work linking of track, points and crossing their shifting and other ancillary P.Way inside Kota yard work in connection with remodeling of passenger yard with route relay interlocking at Kota	DyCE/C/Kota/RR I/2015	2015	152	Yes	Yes	Yes			
10	Ktoa- Nagda section - Carryiung out of linking of track and other ancillary P.Way works at Thuria, Shamgarh, Suwasra and Ravtha Road in C/W work of long haul /loops on Kota	Dy CE/C/kota/long haul/P.Way/2015	2015	75	Yes	Yes	Yes	Yes	Tende discharged	