Unit – DY.CE (C-I) JBP

TENDERS UNDER FINALISATION DURING THE MONTH- May. 2015 (UPTO 31.05.2015)

| S. | Name of work | NIT No. | Stage of tender | | | | | Remark |
|-----|--|---------|-----------------|----------|-----------|------------|------------|----------------------------------|
| No. | | | Briefing | Vetting | Tender | Tender | Acceptance | |
| | | | note and | of | committee | committee | letter | |
| | | | comparative | Briefing | minutes | minutes | issued | |
| | | | statement | note | finalized | acceptance | | |
| | | | Yes/No | Yes/No | Yes/No | Yes/No | Yes/No | |
| 01 | Fixing boundary stone between Km.0.00 to 88.75 in connection with Rewa-Sidhi new B.G. Rail line project. | 01/2015 | Nil | Nil | Nil | Nil | Nil | tender opened on 22.5.2015 |