

**STATUS OF PASSING OF BILLS
DURING THE MONTH- May 2015 (UPTO 31.05.2015)**

Sr. No.	Name of firm	Contract Agreement No. / work order No./Purchase order no.	Name of work	Bill no. & date	Bill received in Division / HQ office	Bill sent to finance	Remark
1.	M/s Jhajharia Nirman	DY.CE(C)JBP/A-138 dt. 06.01.2014	Proposed Earthwork in formation, of Minor Bridges, Construction of Road under bridge, drain, relay room, p. way works and others misc. work from km. 915 to 917.514 patch doubling from Ghatpindrai Belkeeda station on Itarsi-Jabalpur section.	9th on account Bill No. DY.CE (C)JBP/A-138/9 dated 05.05.2015	05.05.15	06.05.2015	-
2.	M/s Jhajharia Nirman	DY.CE (C)JBP/A-137 dt.03/10.01.2014	Proposed Earthwork in formation, Extension of Minor Bridges, Construction of drain, p. way works and others misc. work from km. 915 to 911.953 for patch doubling from Ghatpindrai Belkeeda station on Itarsi-Jabalpur section.	15th on account Bill No. DY.CE (C)JBP/A-137/15 dated 05.05.2015	05.05.15	06.05.2015	-
3.	M/s Jhajharia Nirman	DY.CE (C)JBP/A-137 dt03/10.01.2014.	Proposed Earthwork in formation, Extension of Minor Bridges, Construction of drain, p. way works and others misc. work from km. 915 to 911.953	16th on account Bill No. DY.CE (C)JBP/A-137/16 dated 14.05.2015	14.05.2015	19.05.15	-

Sr. No.	Name of firm	Contract Agreement No. / work order No./Purchase order no.	Name of work	Bill no. & date	Bill received in Division / HQ office	Bill sent to finance	Remark
			for patch doubling from Ghatpindrai Belkeeda station on -Itarsi-Jabalpur section.				
4.	M/s Jhajharia Nirman	DY.CE(C)JBP/A-138 dt.06.01.2014	Proposed Earthwork in formation, of Minor Bridges, Construction of Road under bridge, drain, relay room, p. way works and others misc. work from km. 915 to 917.514 patch doubling from Ghatpindrai Belkeeda station on Itarsi-Jabalpur section.	10th on account Bill No. DY.CE (C)JBP/A-138/10 dated 22.05.2015	22.05.2015	25.05.2015	-
5.	M/s Jhajharia Nirman	DY.CE (C)JBP/A-137 dt.03/10.01.2014	Proposed Earthwork in formation, Extension of Minor Bridges, Construction of drain, p. way works and others misc. work from km. 915 to 911.953 for patch doubling from Ghatpindrai Belkeeda station on Itarsi-Jabalpur section.	17th on account Bill No. DY.CE (C)JBP/A-137/17 dated 22.05.2015	22.05.2015	25.05.2015	-