

**TENDERS UNDER FINALIZATION  
DURING THE MONTH- July 2015 (UPTO 31.07.2015)**

S. No.	Name of work	NIT No.	Stage of Tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1.	Construction of G. M. bungalow along with camp office & other related works at Pachpedi, Jabalpur under setting of New zone work.	DYCE (C)JBP/TN/ 02/15 dated : 05.06.2015	Yes	No	No	No	No	