

TENDERS UNDER FINALISATION (from 01-12.2015 to 31.12.2015) As on 31.12.2015 of Dy Chief Engineer (Const.) WCR Kota

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender				
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accepted	Acceptance letter issued
1	Construction of tunnel and ancillary works including earthwork in formation and construction of minor bridges et. 57 to 61.00 bet. Jhalawar city to Aklera section in C/w RMA-BPL New BG Rail Line Project.	DyCE/C/Kota/RMA-BPL/Tunnel/2015	2015	2400	Yes	Yes	No		
2	Execution of P.Way works ,linking of track , point & crossing, their shiftings by T-28 and manually and other ancillary wroks in Kota Yard under NI and extension of P/F No.2 ,3&4 at NAD and other ancillary works in connection remodeling of passenger yard with Route Relay interlocking.	DyCE/C/Kota/RRI/2015	2015	294	Yes	Yes	No		
3	Construction of eleven major /important bridges bet. Km 26.50 tyo 75 in Jhalawar to Aklera section in Rajasthan state as part of RMA-BPL New BG RailLine Project.	DyE/C/Kota/RMA-BPL/15-16/15	2015	5961	Yes	Yes	No		
4	Provision of foot over bride at Keshoripatan station of Kota division.	DyCE/C/Kota/FOB/KPTN/2015	2015	144	Yes	Yes			
5	Kota - Extension of old pit line of Kota upto 508 M length	DyCE/C/Kota/Old pit line/2015	2015	52	Yes				
6	Kota - Construction of S&T office building , boundary wall, shed flooring and other misc civil engineering work.	DyCE/C/Kota/Misc./S&T/Civil/2015	2015	70	Yes				

Remark
Price bid opened on 27.11.2015