

Information pertain to Dy.CE(Br)Line/JBP

Status of tender under finalisation

As on 29.02.2016

SN	Name of work	NIT No.	Stages of Tender					Remarks
			Briefing note and comparative	Vetting of Briefing note	Tender committee minutes finalised	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Regirdering of Satna Bridge, DN Road, 3/33.53M Span @ KM 1175/2-3 (non standard riveted Open Web Through Girder span with Non standard welded Open Web Through Girder span) on Jabalpur-Manikpur section of Jabalpur division	CBE/OT/04 of 2015 dated 07.07.2015	Yes	Yes	Yes	No.	No.	Documents under verification