

UNIT : Dy.CE(C)-II/BPL

Period : 01-03-16 to 31-03-16

(01) TENDER UNDER FINALIZATION

| S. No | Name of work | NIT no. | STAGES OF TENDER | | | | | Remarks |
|-------|--|------------------------------------|---------------------------------|--------------------------|----------------------|---------------------|--------------------------|---------|
| | | | Briefing Note & Comp. statement | Vetting of Briefing Note | TC minutes finalized | TC minutes accepted | Acceptance Letter issued | |
| | | | Yes No | Yes No | Yes No | Yes No | Yes No | |
| 1 | Sorai- Constructio n of up loop line, circulating area, goods office, canteen, rest room, qtrs. and other miscellaneo us works at Sorai in connection with shifting of Goods shed from Vidisha | DY. CE (C)- II/ BPL/ 16 2015 | Yes | Yes | No | NO | NO | |
| 2 | Ruthiyai – Constructio n of platform No. 3, Earthwotk for loop line and siding, | DY. CE (C)- II/ BPL/ 01/2016 | Yes | Yes | No | NO | NO | |