

**TENDERS UNDER FINALISATION  
DURING THE MONTH- June 2016 (30.06.2016)**

S. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Construction of foundation and structure of major Bridge at Chainage 14719 m span of 1/61.0 m+1/12.20 m with extension of existing syophon of 4x2.25 m x2.25 m and approach facility in connection with Rewa-Sidhi New Line project.	Dy.CE(C) JBP/TN/0 2/16 dt. 22.02.16	Yes	Yes	No	No	No	
2	Construction of Augmentation of capacity for holding 250 Locos of Electric Loco	Dy.CE(C) JBP/TN/0 3/16 dt. 24.02.16	Yes	Yes	No	No	No	

S. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
	Shed at New Katni Junction.							
3	Earthwork in formation, Blanketing, Construction of Major Bridges, RUB/LHS, side drains, Trolley, refuges and other ancillary work in connection with Satna - Rewa doubling (50Km.) ( Two packet system).	Dy.CE(C) JBP/TN/0 1 dt. 22.02.16	Yes	No	No	No	No	