

Unit – DY.CE (C) II/JBP**6. Status of Final Bill****As on- July 2016 (31.07.2016)**

Sr. No	Name of firm	Name of work	Contract Agreement No./Work order No./Purchase order No.	Bill no. and date	Date of bill received in Divin./HQ	Date of bill sent to Finance	Remarks
1	M/s Rajesh Kaila, Satna	DY.CE(C) JBP/A-131 dt.29.07.2013	Proposed construction of 20 Coach Length washing pit line including other related works at old loco shed and development of old loco area etc at Jabalpur.	11th & Final Bill No.DY.CE(C)JB P/A-131/11th dated 02.07.2016	02.07.2016	25.07.2016	