

**Division – Bhopal (Open Line)**

**From 01.07.2016 to 31.07.2016**

**2(A) Status of release of Performance Guarantee**

**Division- Bhopal (Open Line)**

Sr No	Name of work	Name of firm	Date of physical completion of work	Date of passing of final bill	Date of letter sent to finance to release	Date of release	Remarks
1	ET-Improvement to drainage system of platforms and apron of ET station	Shri Anil Kumar Jha	30.3.15	29.5.15	5.7.16	07.07.16	
2	Misc Repairs of track work under SSE(PW)(S) (N)BHS under ADEN/Bina	M/s.Om Prakash Menghani	31.1.16		23.6.16	6.7.16	
3	ET-Heavy repairs to doors window of staff quarters at Passenger yard	M/s.Sanchi Engg Associates	29.08.15	29.01.16	19.07.16	27.07.16	
4	Hiring of Inspection Vehicle ADEN/HD for 21 months	Rambabu Sonkar	17.12.15	01.02.16	22.07.16	25.07.16	
5	Supply of truck on hire, transportation of P.Way materials and staff under SSE(PW)KNW	Shri Akhilesh Sharma	19.3.16	3.6.16	5.7.16	5.7.16	
6	ET-Repairs to roof leakage and staff (2 no qtrs) & service building at NY	Maheshwari Water proofing	26.2.16	3.5.16	21.7.16	25.07.16	
7	Hiring of Inspection Vehicle (Tata Sumo, Mahendra, Bolero etc.) (Non-AC for ADEN/SFY for 19 months	Shri Devenedra Kumar Jain	26.01.16	30.03.16	20.07.16	25.07.16	
8	Misc Repairs of track work under SSE(PW)(S)HD	M/s.Mahalaxmi Travels	22.01.16	31.5.16	26.07.16	27.07.16	
9	Guna-GWL sec-LHS by cut and cover method in lieu of LC No96 & 97 (2 Nos)	M/s.Om Prakash Menghani	31.1.16	-	22.7.16	25.07.16	
10	Earthwork in formation with side drain from km. 1141 to 1200.05 in ADEN/SVPI under DEN(W)BPL	M/s.Om Prakash Menghani	31.3.15	26.6.15	15.07.16	19.07.16	

Sr No	Name of work	Name of firm	Date of physical completion of work	Date of passing of final bill	Date of letter sent to finance to release	Date of release	Remarks
11	Supplying, stacking and loading into hoppers of 30000m3 65mm gauge m/c ballast at SFW depot	Shri Rakhab Chand Jain	06.06.16	17.6.16	15.7.16	19.7.16	
12	BPL Divn-Provision of LHS in lieu of manned L-xing No.221 in HD-ET sec	M/s.Jain Brothers	-	27.7.16	29.7.16	29.7.16	
13	BPL Divn-Provision of LHS in lieu of manned L-xing No.209 & 215 in HD-ET sec	M/s.Jain Brothers	-	27.7.16	29.7.16	29.7.16	
14	BPL Divn-Provision of LHS in lieu of manned L-xing No.202 in HD-ET sec	M/s.Jain Brothers	-	27.7.16	29.7.16	29.7.16	

