

**TENDERS UNDER FINALIZATION
DURING THE MONTH- August 2016 (31.08.2016)**

Sr. No.	Name of work	NIT No.	Stage of Tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Construction of foundation and substructure of Major Bridge at chainage 14719 m span of 1/61.0m +1/12.20m with extension of existing Syphon of 4x2.25 m x2.25m and approach facility in connection with Rewa-Sidhi New B.G. Rail Line project.	Dy/CE/C/JBP/TN/02/16 Dated 22.02.2016	No	No	No	No	No	
2	Construction of Rail Level/High level platform, cover over platform, Station Buildings, Circulating area, etc. in connection with of Satna-Rewa doubling.	Dy/CE/C/JBP/TN/02/16 Dated 05.07.2016	Yes	Yes	No	No	No	

