

**TENDERS UNDER FINALISATION
DURING THE MONTH- September 2016 (30.09.2016)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
01	Verification and marking of alignment preparation revision of project sheet, preparation of land plans and land proposals as per revenue department and conducting land acquisition work revenue forest clearance proposals etc. from Km 88.750 to 164.50 between Sidhi-Singrauli section a part of Lalitpur Singrauli rail line project.	DYCEC JBP-04-2016 dated 18.07.2016	Yes	Yes	No	No	No	

