

Information pertain to Dy.CE(Br)Line/JBP

Status of application for demand of Arbitration

As on 30.09.2016

Sr. No.	Name of agency	Name of work	Date of submission of brief history by Respondent.	Date of submission of additional information by Respondent	Date of appointment of Arbitral Tribunal	Remarks
1	M/s Seth Mohanlal Hiralal Const. Co., Dwarka House, Station Road, Itarsi(MP)	Replacement of steel Girders with pre-stressed concrete slabs (Bridge no 667/3up and 668/1up & dn, Bridge no 717/1dn & 737/1 dn) of KNW-ET section of Bhopal Division.	05.07.2013			Hon. High Court. of MP Appointed Arbitrator Ret. Justice & case also processed for SLP
2	M/s Seth Mohanlal Hiralal Const. Co., Dwarka House, Station Road, Itarsi(MP)	Casting of PSC slab & retainers of 9.14m and its launching in place of existing steel girder of Bridge no 647/2 up & Dn road (20 spans), 714/2 up & Dn road (6 spans), 716/4 up & Dn road (6 spans) on ET-KNW section and Bridge no 1204/1, 1268/1, 1287/1, & 1298/1 (one span on each bridge total 04 spans) on MKC-RTA section of Bhopal division.	05.07.2013			
3	M/s H. L. Passey Engg. Pvt. Ltd. C-2/A BDA colony, Shivaji, Nagar, Bhopal.	Provision of protection plate, footpath, strengthening of cross girder and metalising on various bridges of JBP division	01.10.2013			Matter under consideration with Arbitral Tribunal.