

Unit – DY.CE (C-I) JBP

5. Status of release of Security Deposit

As on-October 2016 (31.10.2016)

Sr. No.	Name of work	Name of contractor	Date of physical completion of work	Date of passing of final bill	Date of letter sent to Finance for release	Date of release	Remarks
1	Proposed rehabilitation and other ancillaries work for Arch Bridge Nos. 1216/2 and 1245/2 between Satna - Manikpur section.	M/s Dinesh & Company, Chitrakoot	30.12.2015	16.03.2016	21.10.2016	21.10.2016	