

**TENDERS UNDER FINALISATION
DURING THE MONTH- November 2016 (30.11.2016)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Final location survey for proposal Grade Separator /By pass at Katni.	Dy.CE/C/JBP/11 /2016 dated 7/10/16	Yes	Yes	No	No	No	